CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY AUSTIN. TEXAS

CONTRACT MODIFICATION

1. CONTRACT NO: 200352 PMOR	2. CONTRACT MODIFICATION NO.: 14	*	4. CONTRACTOR NAME: HDR Engineering, Inc.				
5. AGREEMENT TO MODIFY CONTRACT:							

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS MODIFICATION: \$0		(NO CHANGE)		
7. Prior NTE Amount:	\$104,310,847.70			
New NTE Amount:	\$104,310,847.70			
8. TERM OF THIS MODIFICATION:		(INCREASE 24 MONTHS)		
Prior Expiration Date	: 01/03/25			
New Expiration Date:	01/03/27			
9. CONTRACTOR'S EXE	ECUTION:			
Name: _Signature not re (prin	equired it or type)			
10. CONTRACTING O	FFICER'S EXECUT	ION:		
ame: Karen Ross, Contracts Administrator III (print or type)		Signature:		
			Date Executed:	

10. DESCRIPTION OF CONTRACT MODIFICATION:

This modification makes the following changes to the Contract for all pertinent purposes:

- 1. In accordance with Exhibit E Revised 1, Contractual Terms and Conditions, Section 4, <u>Option to Extend Term</u>, this modification exercises Option 3, Years 7 and 8 of the contract, extending the contract from January 3, 2025 through January 3, 2027 at the pricing detailed in Exhibit A-1, section 10, <u>Option 3 year 7 of the Contract</u>. Section 11, <u>Option 3 year 8 of the Contract</u>.
- 2. This modification raises the contract commitment, but only an authorized task order obligates the funds. No work shall be performed or charged without a task order.

(This Modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.)

[END OF MODIFICATION #14]