CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY

AUSTIN, TEXAS

CONTRACT MODIFICATION

1. CONTRACT NO: 200359	2. CONTRACT MODIFICATION NO.: 14	3. EFFECTIVE DATE OF C.M. See Block 10	4. CONTRACTOR NAME: Texas Disposal Systems, Inc
5. AGREEMENT TO MODIFY CO	NTRACT:		,
The parties hereto agree to moterms and conditions of the Corto, price, delivery, and completic	ntráct. Except as modified here	Block 1, above, as describein, all other provisions of	ped in Block 10, below, pursuant to the the Contract (including, but not limited
6. AMOUNT OF THIS CONTRAC	T MODIFICATION: \$1	1,965.00 INCREA	1SE
PRIOR TOTAL PRICE: \$ 771	,140.23		
NEW TOTAL PRICE: \$ 773	3,105.23		
7. TERM OR PERIOD OF PERFORMANCE:		NO CHANGE	
PRIOR: 8/26/2025			
8. CONTRACTOR'S EXECUTION:		E-SIGNED by Stefanie Quimby	
Name & Title: Stefanie Quimby (Print or type)		Signature:on	2025-04-01 17:30:38 GMT
		Date Executed: April 01, 2025	
9. CONTRACTING OFFICER'S EXECUTION:			-SIGNED by Kimberley Craft
Name: Kimberely Craft, Contracting Officer (Print or type)		Signature:or	1 2025-04-01 18:47:09 GMT
		Date Executed: April 01, 2025	
10. DESCRIPTION OF CONTRA	.CT MODIFICATION:		
This Contract Modification is bein CHANGES to be made a part here and one (1) Recycle container to a	eof for all pertinent purposes as	s detailed below. CapMetr	ro is adding one (1) Trash container

This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

[END OF MODIFICATION #14]