

**CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY  
AUSTIN, TEXAS**

**CONTRACT MODIFICATION**

<b>1. CONTRACT NO:</b> 200394-Equipment Refurbishment and New Bus Kit	<b>2. CONTRACT MODIFICATION NO.:</b> 2	<b>3. EFFECTIVE DATE OF C.M.</b> See Block 10	<b>4. CONTRACTOR NAME:</b> Conduent Transport Solutions, Inc.
--------------------------------------------------------------------------------	--------------------------------------------	--------------------------------------------------	---------------------------------------------------------------------

**5. AGREEMENT TO MODIFY CONTRACT:**

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

<b>6. AMOUNT OF THIS CONTRACT MODIFICATION:</b>	<b>\$ 66,869.72</b>	<b>INCREASE</b>
<b>PRIOR TOTAL PRICE:</b>	<b>\$ 12,620.08</b>	
<b>NEW TOTAL PRICE:</b>	<b>\$ 79,489.80</b>	

**7. TERM OR PERIOD OF PERFORMANCE:** **INCREASE (ONE YEAR)**

**CURRENT:** March 29, 2020 through March 28, 2021  
**NEW:** March 29, 2021 through March 28, 2022

**8. CONTRACTOR'S EXECUTION:**

\*\*\*\*CONTRACTOR NOT REQUIRED TO SIGN\*\*\*\*

Name & Title: \_\_\_\_\_  
(Print or type)

Signature: \_\_\_\_\_

Date Executed: \_\_\_\_\_

**9. CONTRACTING OFFICER'S EXECUTION:**

John Pena, CPPB, CTCD  
Name & Title: Contracts Administrator III  
(Print or type)

E-SIGNED by John Pena  
on 2020-10-26 09:16:00 CDT

Signature: \_\_\_\_\_

Date Executed: October 26, 2020

**10. DESCRIPTION OF CONTRACT MODIFICATION:**

This Contract Modification No. 2, is made in accordance with Exhibit E, Contractual Terms and Conditions, Section 4, Option to Extend Contract Term and Section 19, CHANGES, to be made part hereof for all pertinent purposes. The changes are as follows:

1. Modification 2 exercises Option Period 2 (Year 3 of the Contract). Pricing for Option Period 2 is based on the rates indicated in Exhibit A, Pricing Schedule, Section 6C. Option Period 2 (Year 3 of the Contract), dated February 19, 2019. The new contract expiration date is March 28, 2022. This is the second of five total option periods being exercised.

This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

**[END OF MODIFICATION NO.: 2]**

# **The remainder of Exhibit A – Pricing Schedule has been redacted.**

**For further information regarding Exhibit A, you may:**

- Reach out to the Contractor directly via the Contractor contact details provided on the cover page of this contract.

**OR**

- Submit a public information request directly to [PIR@capmetro.org](mailto:PIR@capmetro.org).

For more information regarding the Public Information Act and submitting public information requests, follow this link to our website: <https://www.capmetro.org/legal/>