## **CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY**

AUSTIN, TEXAS

1. CONTRACT NO: 200419	2. CONTRACT MODIFICATION NO.: 6	3. EFFECTIVE DATE OF C.M. See Block 10	4. CONTRACTOR NAME: Canon Solutions America		

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS CONTRACT MODIFICATION:		\$0	NO CHANGE		
PRIOR TOT	AL PRICE:	\$1,411,043.36			
NEW TOTAL PRICE: \$		\$ 1,411,043.36			
7. TERM OR F PRIOR: NEW:	PERIOD OF I 08/11/20 08/19/20		INCREASE		
8. CONTRACTOR'S EXECUTION: Name & Title: (Print or type)		Signati	Signature:		
		er's execution:  omans, Contracting Officer  (Print or type)	Signatı Da	ure: Yen Yen 11 / 2022_	

## 10. DESCRIPTION OF CONTRACT MODIFICATION:

This modification makes the following change to the Contract in accordance with Exhibit E-Revised-2, Section 19, Changes:

Contract period of performance is extended for an additional 8 days, The new expiration date is now August 19, 2022

This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

[END OF MODIFICATION #6]