

CONTRACT MODIFICATION

1. CONTRACT NO: 200470 – Construction Materials Testing & Geotechnical Engineering Services	2. CONTRACT MODIFICATION NO.: 2	3. EFFECTIVE DATE OF C.M. See Block 9	4. CONTRACTOR NAME: Terracon Consultants, Inc
---	--	--	---

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS CONTRACT MODIFICATION:	\$115,000	INCREASE
PRIOR NOT TO EXCEED AMOUNT:	\$460,000.00	
NEW NOT TO EXCEED AMOUNT:	\$575,000.00	

7. TERM OR PERIOD OF PERFORMANCE:	12 mos.	INCREASE
PRIOR:	December 18, 2023	
NEW:	December 18, 2024	

8. CONTRACTOR'S EXECUTION: ~ CONTRACTOR DOES NOT NEED TO SIGN ~

9. CONTRACTING OFFICER'S EXECUTION:

Name: Muhammad Abdullah, VP of Procurement & Chief Contracting Officer
(Print or type)

Signature: 

Date Executed: December 13, 2023

10. DESCRIPTION OF CONTRACT MODIFICATION:

This modification is made in accordance with Exhibit E, Contractual Terms and Conditions, Section 4, OPTION TO EXTEND TERM, extending the contract from December 18, 2023 to December 18, 2024. Pricing is in accordance with the Fully Burdened Labor Rates detailed in Exhibit A-1-Revised-1, Option Period 2 (Contract Year 5) which is summarized below in the table.

The remainder of Exhibit A – Pricing Schedule has been redacted.

For further information regarding Exhibit A, you may:

- Reach out to the Contractor directly via the Contractor contact details provided on the cover page of this contract.

OR

- Submit a public information request directly to PIR@capmetro.org.

For more information regarding the Public Information Act and submitting public information requests, follow this link to our website: <https://www.capmetro.org/legal/>