

CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY
AUSTIN, TEXAS

CONTRACT MODIFICATION

1. CONTRACT NO: 200492	2. CONTRACT MODIFICATION NO.: 10	3. EFFECTIVE DATE OF C.M. See Block 10	4. CONTRACTOR NAME: Clever Devices
----------------------------------	---	--	--

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS CONTRACT MODIFICATION: **\$38,951.64** **INCREASE**

PRIOR TOTAL PRICE: \$ 972,677.97

NEW TOTAL PRICE: \$1,011,629.61

7. TERM OR PERIOD OF PERFORMANCE: **12 mos** **INCREASE**

PRIOR: 08/09/2023

NEW: 08/09/2024

8. CONTRACTOR'S EXECUTION: CONTRACTOR SIGNATURE NOT NEEDED

Name & Title: _____
(Print or type)

Signature: _____

Date Executed: ____/____/2023_

9. CONTRACTING OFFICER'S EXECUTION:

Name: Muhammad Abdullah, Contracting Officer
(Print or type)

Signature: _____

Date Executed: ____/____/2023_

10. DESCRIPTION OF CONTRACT MODIFICATION:

This modification is made in accordance with Exhibit E-Revised-2, Contractual Terms and Conditions, Section 5, **OPTION TO EXTEND CONTRACT TERM**, to be made a part hereof for all pertinent purposes.

This modification is issued to exercise the Warranty, Maintenance-Licensing/Hosting as specified in Exhibit A-Revised-4, Section 9 Pricing-Option Period 2, Item 2. It also extends the contract from August 9, 2023 to August 9, 2024.

This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

[END OF MODIFICATION #10]