

**CONTRACT MODIFICATION**

<b>1. CONTRACT NO:</b> 200492 On Board Digital Displays	<b>2. CONTRACT MODIFICATION NO.:</b> 7	<b>3. EFFECTIVE DATE OF C.M.</b> See Block 10	<b>4. CONTRACTOR NAME:</b> Clever Devices
---	--	--	--

**5. AGREEMENT TO MODIFY CONTRACT:**

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

**6. AMOUNT OF THIS CONTRACT MODIFICATION: NO CHANGE**

**PRIOR NOT-TO-EXCEED PRICE:** \$972,677.97

**INCREASE:** \$0

**NEW NOT-TO-EXCEED PRICE** \$972,677.97

**7. TERM OR PERIOD OF PERFORMANCE: 197 Days INCREASE**

**PRIOR:** 12/20/2021

**NEW:** 07/05/2022

**8. CONTRACTOR'S EXECUTION:**


Name & Title: Andrew Stanton/COO  
(Print or type)

Signature: 

Date Executed: 12 / 20 / 2021

**9. CONTRACTING OFFICER'S EXECUTION:**

Name: Jeffery Yeomans, Contracts Administrator  
(Print or type)

Signature: 

Date Executed: 12 / 20 / 2021

**10. DESCRIPTION OF CONTRACT MODIFICATION:**

This modification is made in accordance with Exhibit E-Revised-2, Contractual Terms and Conditions, Section 21, **CHANGES**, to be made a part hereof for all pertinent purposes.

The period of performance is extended 197 days with a new expiration date of July 5, 2022. As such, the project milestones are revised to be the following:

- Go-live (Phase 1) – February 16, 2022
- Go-live (Phase 2) – May 23, 2022
- Closeout – July 5, 2022

This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

**[END OF MODIFICATION #7]**