

**CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY**

AUSTIN, TEXAS

**CONTRACT MODIFICATION**

<b>1. CONTRACT NO:</b> 200492	<b>2. CONTRACT MODIFICATION NO.:</b> 08	<b>3. EFFECTIVE DATE OF C.M.</b> See Block 10	<b>4. CONTRACTOR NAME:</b> Clever Devices
----------------------------------	---	--	--

**5. AGREEMENT TO MODIFY CONTRACT:**

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

**6. AMOUNT OF THIS CONTRACT MODIFICATION:**                                    **\$0                                    NO CHANGE**

**PRIOR TOTAL PRICE: \$ 972,677.97**

**NEW TOTAL PRICE: \$ 972,677.97**


**7. TERM OR PERIOD OF PERFORMANCE:**                                    **36 days                                    INCREASE**

**PRIOR: 07/05/2022**

**NEW: 08/09/2022**


**8. CONTRACTOR'S EXECUTION:**

Name & Title: Andrew Stanton                                    COO  
(Print or type)

DocuSigned by:  
  
31578A6161FE464...  
Signature: \_\_\_\_\_  
Date Executed: 6/30/2022 / 7 / 2022

**9. CONTRACTING OFFICER'S EXECUTION:**

Name: Jeffery Yeomans, Contracting Officer  
(Print or type)

Signature:   
Date Executed: 07 / 01 / 2022

**10. DESCRIPTION OF CONTRACT MODIFICATION:**

This modification is made in accordance with Exhibit E-Revised-2, Contractual Terms and Conditions, Section 21, **CHANGES**, to be made a part hereof for all pertinent purposes.

The period of performance is extended 36 days with a new expiration date of August 9, 2022.

This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

[END OF MODIFICATION #08]