CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY

AUSTIN, TEXAS

CONTRACT MODIFICATION

1. CONTRACT NO:
200509
2. CONTRACT
MODIFICATION NO.: 5
Contract
OF C.M.
See Block 9

4. CONTRACTOR NAME:
Intersection Media, LLC

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS CONTRACT MODIFICATION:			\$0	NO INCREASE (REVENUE CONTRACT)	
PRIOR TOTAL PRICE:		\$ 23,957			
NEW TOTAL PRICE:		\$ 23,957			
7. TERM OR I PRIOR: NEW:	PERIOD OF I 6/03/25 6/03/25	PERFORMANCE:		NO INCREASE	
8. CONTRACTOR'S EXECUTION: Name & Title: Scott Goldsmith, President and COO (Print or type)			Signature: Scott Goldsmith (Nov 8, 2024 12:02 CST) Date Executed://_2024		
9. CONTRACTING OFFICER'S EXECUTION: Name: <u>Jeffery Yeomans, Contracting Officer</u> (Print or type)			Signature:_	E-SIGNED by Jeffery Yeomans on 2024-11-08 12:26:08 CST Date Executed: 11 /8 /2024	

10. DESCRIPTION OF CONTRACT MODIFICATION:

This modification is in accordance with Exhibit E-Revised-1, Contractual Terms and Conditions, Section 17 CHANGES, to be made a part hereof for all pertinent purposes:

- A. Refer to Exhibit F-Revised-2, Scope of Services. Exhibit F-Revised-2 shall be replaced in its entirety with Exhibit F-Revised-3, attached hereto and made a part hereof for all pertinent purpose. Changes are highlighted in yellow with red font. Summary of changes include updating the type of reports and revising the reporting frequency to monthly.
- B. Refer to Attachment 2-Revised-1, Installation and Removal Requirements. Attachment 2 shall be replaced in its entirety with Attachment 2-Revised-2, attached hereto and made a part hereof for all pertinent purpose. Changes are highlighted in yellow with red font. Summary of changes include revising the reporting frequency from weekly to monthly.

[END OF MODIFICATION #5]