

**CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY**  
AUSTIN, TEXAS

---

**CONTRACT MODIFICATION**

---

<b>1. CONTRACT NO:</b> 200512-General Planning Consulting Services	<b>2. CONTRACT MODIFICATION NO.:</b> 2	<b>3. EFFECTIVE DATE OF C.M.</b> See Block 10	<b>4. CONTRACTOR NAME:</b> AECOM Technical Services, Inc.
--	--	--	---

**5. AGREEMENT TO MODIFY CONTRACT:**

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

---

**6. AMOUNT OF THIS CONTRACT MODIFICATION:** No Change

Prior NTE Amount: No Change  
New NTE Amount: No Change

---

**7. TERM OR PERIOD OF PERFORMANCE:** INCREASE

Prior Expiration Date: 6/22/2021  
New Expiration Date: 6/22/2022

---

**8. CONTRACTOR'S EXECUTION:**

SIGNATURE NOT REQUIRED

Name & Title: \_\_\_\_\_  
(Print or type)

Signature: \_\_\_\_\_

Date Executed: \_\_\_\_\_

---

**9. CONTRACTING OFFICER'S EXECUTION:**

Name: John Pena, Contracts Administrator  
(Print or type)

Signature: \_\_\_\_\_

Date Executed: \_\_\_\_\_

---

**10. DESCRIPTION OF CONTRACT MODIFICATION:**

This modification makes the following change to the Contract for all pertinent purposes:

1. Extend the term of the Contact for 12 months accordance with Exhibit E-Revised-3, Contractual Terms and Conditions, Section 4, Option to Extend Contract Term. The new Contact expiration date is June 22, 2022.
2. Subsequent Modification will be issued addressing funding for contract period.

This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

**[END OF MODIFICATION #2]**