

CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY

AUSTIN, TEXAS

CONTRACT MODIFICATION

1. CONTRACT NO: 200523	2. CONTRACT MODIFICATION NO.: 4	3. EFFECTIVE DATE OF C.M. See Block 10	4. CONTRACTOR NAME: ConvergeOne, Inc.
---------------------------	---------------------------------	---	--

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS CONTRACT MODIFICATION: NO CHANGE

PRIOR TOTAL PRICE: 1,860,479.71

NEW TOTAL PRICE: NO CHANGE

7. TERM OR PERIOD OF PERFORMANCE: 2 MONTH INCREASE

PRIOR SEPTEMBER 1, 2020 - AUGUST 31, 2021

NEW: SEPTEMBER 1, 2021 - OCTOBER 31, 2021

8. CONTRACTOR'S EXECUTION:

Name & Title: Not Required  
(Print or type)

Signature: Not Required

Date Executed: \_\_\_/\_\_\_/\_\_\_

9. CONTRACTING OFFICER'S EXECUTION:

Name: Danny Solano, CTCM, Contracting Officer  
(Print or type)

Signature: 

Date Executed: 8 / 31 / 2021

10. DESCRIPTION OF CONTRACT MODIFICATION:

This modification is made in accordance with Exhibit E-Revised-2, Contractual Terms and Conditions, Section 19, CHANGES, to be made a part hereof for all pertinent purposes. The changes are as follows:

The Base Year of the contract for Licensing, Maintenance and Support is being extended for 2 months, from September 1, 2021, through October 31, 2021, to fall in line with the base year term of 11/1/2020 - 10/31/2021 for Avaya SW Support.

The new contract end date for the Base Year of Licensing, Maintenance and Support is October 31, 2021.

This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

[END OF MODIFICATION #4]