

**CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY
AUSTIN, TEXAS**

CONTRACT MODIFICATION

1. CONTRACT NO: 200384	2. CONTRACT MODIFICATION NO.: 2	3. EFFECTIVE DATE OF C.M. See Block 10	4. CONTRACTOR NAME: Luminator Mass Transit, LLC.
----------------------------------	--	--	---

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS CONTRACT MODIFICATION:	\$0.00	NO CHANGE
PRIOR TOTAL PRICE:	\$ 1,388,753.00	
NEW TOTAL PRICE:	\$ 1,388,753.00	

7. TERM OR PERIOD OF PERFORMANCE: INCREASE (5 MONTHS)

PRIOR: April 5, 2019 through December 31, 2019
NEW: April 5, 2019 through May 31, 2020

8. CONTRACTOR'S EXECUTION:

Name & Title: Daniel Kelleher, Vice President of Sales
(Print or type)

Signature: 
Date Executed: 12 / 11 / 2019

9. CONTRACTING OFFICER'S EXECUTION:

Name & Title: John Pena, CPPB, CTPM
Contracts Administrator
(Print or type)

Signature: 
Date Executed: December 11, 2019

10. DESCRIPTION OF CONTRACT MODIFICATION:

This Contract Modification is made in accordance with Exhibit E Revised-2, Contractual Terms and Conditions, Section 20, CHANGES.

1. Modification No. 2 extends the current contract term, at no additional cost to either party, described in Exhibit E-Revised-2, Section E, TERM from December 31, 2019 (270 days from contract NTP) to May 31, 2020 (422 days from contract NTP).

This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

[END OF MODIFICATION NO.: 2]