CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY AUSTIN, TEXAS

CONTRACT MODIFICATION

1. CONTRACT NO: 200384	2. CONTRACT MODIFICATION NO.: 4	3. EFFECTIVE DATE OF C.M. See Block 10		4. CONTRACTOR NAME: Luminator Mass Transit, LLC
5. AGREEMENT TO N	ODIFY CONTRACT:			
terms and condition	gree to modify the Contract identi s of the Contract. Except as modi nd completion date) remain unchar	fied herein, all other	e, as described in provisions of the C	Block 10, below, pursuant to the ontract (including, but not limited
6. AMOUNT OF THIS CONTRACT MODIFICATION:		\$0.00	NO CHANGE	
PRIOR TOTAL PRICE:		\$ 1,442,545.25		
NEW TOTAL PRICE:		\$ 1,442,545.25		
7. TERM OR PERIOD OF PERFORMANCE:		INCREASE		
PRIOR: May	31, 2020			
NEW: Aug	ust 31, 2020			
8. CONTRACTOR'S E	XECUTION:			
Name & Title: <u>SIGI</u>	SIGNATURE NOT REQUIRED (Print or type)	Signature:		
		Date	Executed:/	/
9. CONTRACTING OF	FICER'S EXECUTION:			
Name & Title: John P	ohn Pena, Contracts Administrator	Sign	ature:	
	(Print or type)	Date Executed://		
10. DESCRIPTION OF	CONTRACT MODIFICATION:			

This Contract Modification is made in accordance with Exhibit E Revised-2, Contractual Terms and Conditions, Section 20, CHANGES.

- Modification No. 4 extends the current contract term, per Exhibit E-Revised-2, Section 3. <u>TERM</u>, from May 31, 2020 to August 31, 2020, adding an additional ninety-two (92) calendar days to the base period. (A total of 514 days from the contract Notice-to-Proceed date.)
- 2. There will be no additional cost to either party, for this time extension for the completion of the required work.

This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

[END OF MODIFICATION NO.: 4]