С	APITAL METROPOLITAN TRA			ΓY	
	CONTRACT M	ODIFICAT	ON	<u> </u>	
1. CONTRACT NO: 200384-Dynamic Messaging Signs (DMS) Upgrades or Solar e-Paper Replacement	2. CONTRACT MODIFICATION NO.: 5			4. CONTRACTOR NAME: Luminator Mass Transit	
5. AGREEMENT TO MODIFY CO	NTRACT:				
The parties hereto agree to mo terms and conditions of the Co to, price, delivery, and completi	ntract. Except as modified here	llock 1, above ein, all other p	e, as described in rovisions of the	n Block 10, below, pursuant to the Contract (including, but not limited	
6. AMOUNT OF THIS CONTRAC	T MODIFICATION:	\$0.00	NO CHANG	GE	
CURRENT: \$1,442,545.25					
TERM OR PERIOD OF PERFORMANCE:			NO CHANGE		
CURRENT: Through Augu	st 31, 2020				
			Signature:	Kik Gont	
	or type)	D	ate Executed:	07, 17, 2020	
. CONTRACTING OFFICER'S E	XECUTION:				
Name & Title: <u>Muhammad Abdull</u> (Pri	ah, Chief Contracting Officer nt or type)		ature: on 2	VED by Muhammad Abdullah 2020-07-20 17:34:36 CDT	
		D	ate Executed:	July 20, 2020	
10. DESCRIPTION OF CONTRA	CT MODIFICATION:				
This Contract Modification is made part hereof for all pertine			Terms and Con	ditions, Section 20, CHANGES, to	
	Technology Group, Inc., as			n formally known as Luminator -Name Agreement (Attachment	
2. As a result of the corporate on <u>No. 200524</u> . Please referer				Contract No. 200384 to <u>Contact</u> dence and remittance.	
3. A new Purchase Order Nurr	ber will be issued upon final	execution of	of this modificat	tion.	
This modification may be execute original document.	d in multiple originals, and an e	executed facs	imile shall have t	the same force and effect as an	
	[END OF MOD	IFICATION #	5]		
	Page	1 of 1		Revised 01/09/202	