

**CONTRACT MODIFICATION**

<b>1. CONTRACT NO:</b> <b>200618</b>	<b>2. CONTRACT MODIFICATION NO: 5</b>	<b>3. EFFECTIVE DATE OF C.M.</b> <b>See Block 9. below</b>	<b>4. CONTRACTOR NAME:</b> <b>Conduent Transport Solutions, Inc.</b>
---	---------------------------------------	---	---

**5. AGREEMENT TO MODIFY CONTRACT:**

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

<b>6.AMOUNT OF THIS CONTRACT MODIFICATION:</b>	<b>\$ 141,962.00</b>
<b>PRIOR TOTAL PRICE:</b>	<b>\$ 1,300,283.00</b>
<b>NEW TOTAL PRICE:</b>	<b>\$ 1,442,245.00</b>

**7. TERM OR PERIOD OF PERFORMANCE:** **6 MONTH INCREASE**

**CURRENT CONTRACT TERM: 10/1/2021 – 9/30/2025**

**REVISED CONTRACT TERM: 10/1/2021 – 3/30/2026**

**8.CONTRACTOR'S EXECUTION:**

Name & Title: CONTRACTOR IS NOT REQUIRED TO SIGN Signature: \_\_\_\_\_ Date Executed: \_\_\_\_\_  
(Print or type)

**9.CONTRACTING OFFICER'S EXECUTION:**

Name & Title: Muhammad Abdullah, C.P.M., VP of Procurement & Chief Contracting Officer

Signature:  \_\_\_\_\_  
Date Executed: September 17, 2025

**10. DESCRIPTION OF CONTRACT MODIFICATION:**

This modification is made in accordance with Exhibit E-Revised-1 Contractual Terms and Conditions, Section 5, ADDITIONAL OPTION TO EXTEND CONTRACT PERFORMANCE.

This contract modification extends the service period until March 30, 2026, at the pricing specified in Exhibit A - PRICING SCHEDULE, Section 7, Item 7. This section pertains to the Consolidated Maintenance Program for Rail, Rapid, Fixed Route, and APC Systems, specifically OPTION YEAR 4 (Year 5 of the Contract), covering the period from October 1, 2025, to March 30, 2026. Services will be provided at contract rates with a 3% increase for the six-month period, as detailed in Exhibit F, Scope of Services, with the total amount not to exceed \$141,962.00.

This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

*For and in consideration of the amount stated above, which is the final contract modification amount agreed to by both parties, the receipt of and sufficiency of which is hereby acknowledged and confessed. The contractor has released, acquitted, and forever discharged and by the presents does for itself, its successors and assigns release, acquit and forever discharge Capital Metropolitan Transportation Authority (Capital Metro) from and against any claims, debts, demands, or cause of action which the contractor has or may have had a result of furnishing labor, supplies, or materials for the change orders stated above. This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.*

**END OF MODIFICATION**