

CONTRACT MODIFICATION

1. CONTRACT NO: 200692 ERP System Replacement	2. CONTRACT MODIFICATION NO: 58	3. EFFECTIVE DATE OF C.M. See Block 9. below	4. CONTRACTOR NAME: Applications Software Technology (AST)
--	--	---	---

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6.AMOUNT OF THIS CONTRACT MODIFICATION:	+ \$127,619.12 (INCREASE)
PRIOR TOTAL PRICE:	\$17,296,881.83
NEW TOTAL PRICE:	\$17,424,500.95

7. TERM OR PERIOD OF PERFORMANCE: (NO CHANGE)

8. CONTRACTOR'S EXECUTION:

Name & Title: Jennifer Parker, Chief Sales Officer, Public Sector
(Print or type)

Signature: 

Date Executed: 4/29/2025

9. CONTRACTING OFFICER'S EXECUTION:

Name & Title: Muhammad Abdullah, Chief Contracting Officer
(Print or type)

Signature: 
E-SIGNED by Muhammad Abdullah
on 2025-05-01 14:30:39 GMT

Date Executed: May 01, 2025

10. DESCRIPTION OF CONTRACT MODIFICATION:

This Modification is made in accordance with Exhibit E – Revised-2, Contractual Terms and Conditions, Section 20, CHANGES, to be made a part hereof for all pertinent purposes.

1. The Authority hereby accepts the proposal submitted by Applications Software Technology (AST) for HCM Redwood UI Upgrades - Release 2, as outlined in the proposal dated April 18, 2025, attached hereto and shall be made a part of the Contract for all pertinent purposes. This modification is issued in an amount not-to-exceed **\$127,619.12**.

The total amount of the Contract is changed to **\$17,424,500.95**.

For and in consideration of the amount stated above, which is the final contract modification amount agreed to by both parties, the receipt of and sufficiency of which is hereby acknowledged and confessed. The contractor has released, acquitted, and forever discharged and by the presents does for itself, its successors and assigns release, acquit and forever discharge Capital Metropolitan Transportation Authority (Capital Metro) from and against any claims, debts, demands, or cause of action which the contractor has or may have had a result of furnishing labor, supplies, or materials for the change orders stated above. This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

END OF MODIFICATION 58