

CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY

AUSTIN, TEXAS

CONTRACT MODIFICATION

| | | | |
|--|-----------------------------------|---|--|
| 1. CONTRACT NO: 200753, IDIQ for Construction Services | 2. CONTRACT MODIFICATION NO: 4 | 3. EFFECTIVE DATE OF C.M. See Block 9 | 4. CONTRACTOR NAME: Unity Contractor Services |
|--|-----------------------------------|---|--|

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS CONTRACT MODIFICATION: (\$0.00) NO CHANGE

7. TERM OR PERIOD OF PERFORMANCE: NO CHANGE

CURRENT: November 18, 2026

8. CONTRACTOR'S EXECUTION: Unity Contractor Services ("Contractor"):

E-SIGNED by Patrick Carter

Name & Title: Patrick Carter, CEO
(print or type)

Signature: on 2024-11-21 11:57:54 AKST

Date Executed: _____

9. CAPMETRO'S EXECUTION:

E-SIGNED by Terry Dudley

Name & Title: Terry Dudley, Contracts Administrator
(print or type)

Signature: on 2024-11-22 04:46:47 AKST

Date Executed: _____

10. DESCRIPTION OF CONTRACT MODIFICATION:

This contract modification is made in accordance with Exhibit E-Revised-5, Contractual Terms and Conditions, Section 46 CHANGES, to be made part hereof for all pertinent purposes. The changes are as follows:

1. Refer to Schedule C of Subcontractor Participation. Schedule C of Subcontractor Participation is hereby deleted in its entirety and replaced with **Schedule C of Subcontractor Participation-Revised-1**, attached hereto and incorporated herein for all pertinent purposes.
2. Based on the revised Schedule C of Subcontractor Participation-Revised-1, the Disadvantaged Business Enterprise goal remains at 100%.

END OF MODIFICATION # 4