

CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY
AUSTIN, TEXAS

CONTRACT MODIFICATION

1. CONTRACT NO: 200777 Demand Response Software	2. CONTRACT MODIFICATION NO.: 7	3. EFFECTIVE DATE OF MODIFICATION: SEE BLOCK 9 BELOW	4. CONTRACTOR NAME: Spare Labs
--	--	--	--

5. AGREEMENT TO MODIFY CONTRACT:


The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS CONTRACT MODIFICATION: **\$2,549,081.95 (NO CHANGE)**
PRIOR TOTAL PRICE: **\$ 0**
NEW TOTAL PRICE: **\$2,549,081.95**

7. TERM OR PERIOD OF PERFORMANCE: **10 days (INCREASE)**
PRIOR: **September 30, 2025**
NEW: **October 10, 2025**

8. CONTRACTOR'S EXECUTION: CONTRACTOR SIGNATURE NOT NEEDED


Name & Title: Kristoffer Vik Hansen, CEO
(Print or Type)

Signature: 

Date Executed: / / **Sep 30, 2025**

9. CONTRACTING OFFICER'S EXECUTION:

NAME: Jeffery Yeomans, Contracting Officer
(Print or Type)

Signature: 

Date Executed: 09 / 30 / 2025

10. DESCRIPTION OF CONTRACT MODIFICATION:

In accordance with Exhibit E-Revised-1, Contractual Terms and Conditions, Section 20, Changes, this Modification is issued to extending the contract by 10 days to October 10, 2025.

This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

~~~END OF MODIFICATION # 7~~~