

CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY  
AUSTIN, TEXAS

**CONTRACT MODIFICATION**

<b>1. CONTRACT NO: 200777</b> Demand Response Software	<b>2. CONTRACT MODIFICATION NO.: 9</b>	<b>3. EFFECTIVE DATE OF MODIFICATION:</b> SEE BLOCK 9 BELOW	<b>4. CONTRACTOR NAME:</b> Spare Labs
--	--	--	--

**5. AGREEMENT TO MODIFY CONTRACT:**

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

**6. AMOUNT OF THIS CONTRACT MODIFICATION:**      **\$2,549,081.95**      **(NO CHANGE)**  
**PRIOR TOTAL PRICE:**      **\$ 0**  
**NEW TOTAL PRICE:**      **\$2,549,081.95**

**7. TERM OR PERIOD OF PERFORMANCE:**      **2 days**      **(INCREASE)**  
**PRIOR:**      **October 15, 2025**  
**NEW:**      **October 17, 2025**


**8. CONTRACTOR'S EXECUTION:    CONTRACTOR SIGNATURE NOT NEEDED**

**Name & Title:** Kristoffer Vik Hansen, CEO  
(Print or Type)

**Signature:**   
**Date Executed:** \_\_\_ / \_\_\_ / \_\_\_  
**Oct 15, 2025**

**9. CONTRACTING OFFICER'S EXECUTION:**

**NAME:** Jeffery Yeomans, Contracting Officer  
(Print or Type)

**Signature:**   
**Date Executed:** 01 / 15 / 2025

**10. DESCRIPTION OF CONTRACT MODIFICATION:**

In accordance with Exhibit E-Revised-1, Contractual Terms and Conditions, Section 20, Changes, this Modification is issued to extend the contract by 2 days to October 17, 2025.

*This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.*

~~~END OF MODIFICATION # 9~~~