

**CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY**  
AUSTIN, TEXAS

---

**CONTRACT MODIFICATION**

---

<b>1. CONTRACT NO:</b> 200829	<b>2. CONTRACT MODIFICATION NO.:</b> 5	<b>3. EFFECTIVE DATE OF C.M. See Block 10</b>	<b>4. CONTRACTOR NAME:</b> World Wide Technology
----------------------------------	--	---	---

---

**5. AGREEMENT TO MODIFY CONTRACT:**

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

---

**6. AMOUNT OF THIS CONTRACT MODIFICATION:** **NO CHANGE**

---

**7. TERM OR PERIOD OF PERFORMANCE:** **NO CHANGE**

Implementation Period of Performance one (1) year from the contract Notice to Proceed:  
July 18, 2022, through January 13, 2024.  
Maintenance and Support one (1) year from completion of implementation:  
January 13, 2024, through January 12, 2025.

---

**8. CONTRACTOR'S EXECUTION:**

Name & Title: Not Required Signature: Not Required  
(Print or type) Date Executed: \_\_\_\_\_

---

**9. CONTRACTING OFFICER'S EXECUTION:**

Name: Deborah Knutson, Buyer III Signature: \_\_\_\_\_  
(Print or type) Date Executed: \_\_\_\_\_

---

**10. DESCRIPTION OF CONTRACT MODIFICATION:**

This Contract Modification summarizes World Wide Technology's Project change order, attached hereto and made a part hereof for all pertinent purposes to provide additional work for the Network Infrastructure 2022 project and is authorized as per Exhibit E, Paragraph 19, CHANGES.

The modification authorizes World Wide Technology to upgrade two (2) Cisco FMC appliances and four (4) FTD appliances to the gold-star image of 7.2.5.

Revision of Milestone # 4:

- From: Final deliverables and project closeout including up to 40 hours for 30 days of support after go-live.  
To: Up to 40 hours to perform the following:
- Upgrade two (2) Cisco FMC appliances and four (4) FTD appliances to the gold-star image of 7.2.5.
  - Prepare final deliverables and project closeout
  - Provide support after go-live not to exceed 30 days.

Cost impact: \$0.00

All other terms of the original Statement of Work remain in effect.

This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

**[END OF MODIFICATION #5]**