

CONTRACT MODIFICATION

1. CONTRACT NO: 200847	2. CONTRACT MODIFICATION NO: 4	3. EFFECTIVE DATE OF C.M. See Block 9. below	4. CONTRACTOR NAME: Pest Master
-------------------------------	---------------------------------------	---	--

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6.AMOUNT OF THIS CONTRACT MODIFICATION: \$150.00 INCREASE

PRIOR TOTAL PRICE: \$32,316.60


NEW TOTAL PRICE: \$32,466.60

7. TERM OR PERIOD OF PERFORMANCE: NO CHANGE


PRIOR: 8/03/2024 – 8/02/2025

NEW: NO CHANGE

8.CONTRACTOR'S EXECUTION:

Name & Title: Melanie Noles President Signature:  E-SIGNED by Melanie Noles on 2025-05-21 14:02:51 GMT Date Executed: May 21, 2025
(Print or type)

9.CONTRACTING OFFICER'S EXECUTION:

Name & Title: Kimberley Craft Buyer III Signature:  E-SIGNED by Kimberley Craft on 2025-05-21 14:56:10 GMT Date Executed: May 21, 2025
(Print or type)

10. DESCRIPTION OF CONTRACT MODIFICATION:

This Contract Modification is being issued in accordance with Capital Metro's Purchase Order Terms and Conditions, Section E, General Provisions, MODIFICATIONS to be made a part hereof for all pertinent purposes as detailed below:

Change	Services	Location	Per Month	3 Month Amount
Add Permanent Service	Monthly Services	1705 Guadalupe St	\$50.00	\$150.00
Total Amount of Changes				\$150.00

For and in consideration of the amount stated above, which is the final contract modification amount agreed to by both parties, the receipt of and sufficiency of which is hereby acknowledged and confessed. The contractor has released, acquitted, and forever discharged and by the presents does for itself, its successors and assigns release, acquit and forever discharge Capital Metropolitan Transportation Authority (Capital Metro) from and against any claims, debts, demands, or cause of action which the contractor has or may have had a result of furnishing labor, supplies, or materials for the change orders stated above. This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

END OF MODIFICATION (4)