

CONTRACT MODIFICATION

1. CONTRACT NO: 200851 –
General Engineering
Consulting Services

2. CONTRACT
MODIFICATION NO: 2

3. EFFECTIVE DATE
OF C.M.
See Block 9. below

4. CONTRACTOR NAME:
AECOM Technical Services,
Inc.

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6.AMOUNT OF THIS CONTRACT MODIFICATION: \$0 NO CHANGE

CURRENT AMOUNT NTE: \$44,246,500 total cumulative task order amount for all seven (7) contracts.

7. TERM OR PERIOD OF PERFORMANCE: 12-MONTHS INCREASE

CURRENT TERM: 8/10/2022 – 8/9/2025

NEW TERM: 8/10/2025 – 8/9/2026

8.CONTRACTOR'S EXECUTION: CONTRACTOR DOES NOT NEED TO SIGN

9.CONTRACTING OFFICER'S EXECUTION:

E-SIGNED by Sean Wighamam
on 2025-08-07 14:08:43 GMT

August 07, 2025

Name & Title: Sean Wighamam, Contracts Administrator Signature: _____ Date Executed: _____
(Print or type)

10. DESCRIPTION OF CONTRACT MODIFICATION: This modification is made in accordance with Exhibit E-Revised-3, Section 20, CHANGES, and makes the following changes to the Contract for all pertinent purposes:

This modification extends the term of the Contract for 12-months, for pricing in Exhibit A-1-Revised-1, PRICING SCHEDULE, Fully Burdened Labor Rates - **Option 1, Year 4**, in accordance with Exhibit E-Revised-3, Contractual Terms and Conditions, Section 4. **OPTION TO EXTEND CONTRACT TERM. The new Contract expiration date is August 9, 2026.**

For and in consideration of the amount stated above, which is the final contract modification amount agreed to by both parties, the receipt of and sufficiency of which is hereby acknowledged and confessed. The contractor has released, acquitted, and forever discharged and by the presents does for itself, its successors and assigns release, acquit and forever discharge Capital Metropolitan Transportation Authority (Capital Metro) from and against any claims, debts, demands, or cause of action which the contractor has or may have had a result of furnishing labor, supplies, or materials for the change orders stated above. This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

END OF MODIFICATION