

CONTRACT MODIFICATION

1. CONTRACT NO: 500008, General Planning Consulting Services	2. CONTRACT MODIFICATION NO.: 3	3. EFFECTIVE DATE OF C.M. See Block 9. below	4. CONTRACTOR NAME: HNTB Corporation
--	---	---	--

5. AGREEMENT TO MODIFY CONTRACT:


The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS CONTRACT MODIFICATION: NO CHANGE

7. TERM OR PERIOD OF PERFORMANCE: NO CHANGE

8. CONTRACTOR'S EXECUTION:

Name & Title: Summer B. Lawton, PLA Vice President
(Print or type)

Signature: 
Date Executed: 3/4/2024

9. CONTRACTING OFFICER'S EXECUTION:

Name & Title: Tracee Metterle, Contracting Officer
(Print or type)

Signature: _____
Date Executed: March 5, 2024

10. DESCRIPTION OF CONTRACT MODIFICATION:

This modification makes the following changes to the Contract for all pertinent purposes:

Capital Metro is directing this modification pursuant to Exhibit E - Revised-2, Contractual Terms and Conditions, Section 22 (b) entitled **CHANGES**, to be made a part hereof for all pertinent purposes, the changes are as follows:

- 1) Reference Exhibit E - Revised-2, Contractual Terms and Conditions Section 18, Subcontractors and Outside Consultants. In accordance with this Clause, the Authority hereby accepts additional subcontractors under contract 500008. The subcontractors' information is as follows:

Transportation Management & Design, Inc.
2701 Loker Ave West, Suite 110
Carlsbad, CA 92010
760-476-9600

Via Mobility, LLC
114 5th Ave Floors 16 and 17
New York, NY 10011
415-640-1347

- 2) Reference Exhibit A, Pricing Schedule from each of the above-named subcontractor firms, attached hereto and hereby incorporated for all pertinent purposes.
- 3) All other Terms and Conditions remain the same and in full force and effect and apply to the above subcontractor firms.

For and in consideration of the amount stated above, which is the final contract modification amount agreed to by both parties, the receipt of and sufficiency of which is hereby acknowledged and confessed. The contractor has released, acquitted, and forever discharged and by the presents does for itself, its successors and assigns release, acquit and forever discharge Capital Metropolitan Transportation Authority (Capital Metro) from and against any claims, debts, demands, or cause of action which the contractor has or may have had a result of furnishing labor, supplies, or materials for the change orders stated above.

This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

END OF MODIFICATION 3

The remainder of Exhibit A – Pricing Schedule has been redacted.

For further information regarding Exhibit A, you may:

- Reach out to the Contractor directly via the Contractor contact details provided on the cover page of this contract.

OR

- Submit a public information request directly to PIR@capmetro.org.

For more information regarding the Public Information Act and submitting public information requests, follow this link to our website: <https://www.capmetro.org/legal/>