

**CONTRACT MODIFICATION**

<b>1. CONTRACT NO:</b> <b>500011 –</b> <b>CAD/AVL/APC &amp; ITS</b> <b>Systems Replacement</b> <b>Consultant</b>	<b>2. CONTRACT</b> <b>MODIFICATION NO: 02</b>	<b>3. EFFECTIVE DATE</b> <b>OF C.M.</b> <b>See Block 9</b>	<b>4. CONTRACTOR NAME:</b> <b>IBI Group, A California</b> <b>Partnership</b>
--	--	--	--

**5. AGREEMENT TO MODIFY CONTRACT:**

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

**6. AMOUNT OF THIS CONTRACT MODIFICATION:**

**NO CHANGE**

**CURRENT CONTRACT AMOUNT: \$487,200.00**

**7. TERM OR PERIOD OF PERFORMANCE:**

**24-Month INCREASE**

**PRIOR:** 08/28/2024

**NEW:** 08/28/2026

**8. CONTRACTOR'S EXECUTION:**

**CONTRACTOR DOES NOT NEED TO SIGN**

Name & Title: \_\_\_\_\_  
(print or type)

Signature: \_\_\_\_\_

Date Executed: \_\_\_\_\_

**9. CAPMETRO'S EXECUTION:**

Name & Title: Terry Dudley, Contracts Administrator  
(print or type)

Signature: \_\_\_\_\_

Date Executed: \_\_\_\_\_

**10. DESCRIPTION OF CONTRACT MODIFICATION:**

This contract modification is made in accordance with Exhibit E-Revised-2, Contractual Terms and Conditions, Section 20. CHANGES, to be made part hereof for all pertinent purposes. The changes are as follows:

1. In accordance with Exhibit E-Revised-2, Contractual Terms and Conditions, Section 5, OPTION TO EXTEND CONTRACT PERFORMANCE, CapMetro is hereby exercising the unilateral right and option to require continued performance of services within the limits and rates specified in the Contract for an additional 24-months. The term of the Contract is hereby extended to August 28, 2026.

*The amount stated above is the final contract modification amount agreed to by both parties. Upon receipt of payments totaling this amount, the Contractor, for itself, its successors and assigns will release, acquit and forever discharge Capital Metropolitan Transportation Authority (CapMetro) from and against any claims, debts, demands, or cause of action which the Contractor has or may have had a result of furnishing labor, supplies, or materials for the change order stated above. This modification may be executed in multiple originals, and an executed facsimile or email copy shall have the same force and effect as the original document.*

**[END OF MODIFICATION # 02]**