

CONTRACT MODIFICATION

1. CONTRACT NO: 500012, Mystery Rider Program	2. CONTRACT MODIFICATION NO: 4	3. EFFECTIVE DATE OF C.M. See Block 9. below	4. CONTRACTOR NAME: A Customer's Point of View
--	---	---	---

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS CONTRACT MODIFICATION:	\$118,307.55	INCREASE
PRIOR TOTAL PRICE: \$1,426,290.72		
NEW TOTAL PRICE: \$1,544,598.27		

7. TERM OR PERIOD OF PERFORMANCE:	SIX (6) MONTHS	INCREASE
PRIOR: February 12, 2025 through February 12, 2026		
NEW: February 13, 2026 through August 12, 2026		

8. CONTRACTOR'S EXECUTION:

Name & Title: Evelyn Arnette, President/CEO Signature:  Date Executed: 12-26-2025
(Print or type)

9. CONTRACTING OFFICER'S EXECUTION:

Name & Title: Muhammad Abdullah E-SIGNED by Anita Deibert
VP Procurement & Chief Contracting Officer on 2025-12-29 07:59:55 CST
(Print or type) Signature:  Date Executed: December 29, 2025

10. DESCRIPTION OF CONTRACT MODIFICATION:

This Contract Modification is made in accordance with Exhibit E – Revised-2, Contractual Terms and Conditions, Paragraph 5, ADDITIONAL OPTION TO EXTEND CONTRACT PERFORMANCE, and Paragraph 19, CHANGES.

1. CapMetro exercises the unilateral right to extend the contract for a period of six (6) months (from 02/13/2026 to 08/12/2026) and reduces the services by 50% during the six (6) month period at the rates specified in the Contract.
 - a. Refer to Exhibit F – Revised-1, Scope of Services. Exhibit F – Revised-1 is hereby replaced in its entirety with Exhibit F – Revised-2, Scope of Services, attached hereto and incorporated herein for all pertinent purposes. Changes are reflected by highlighted and red text, which reflect a 50% descope of the services described during the six (6) month period.
2. The new Contract amount is \$1,544,598.27
3. The new expiration date is August 12, 2026.

For and in consideration of the amount stated above, which is the final contract modification amount agreed to by both parties, the receipt of and sufficiency of which is hereby acknowledged and confessed. The contractor has released, acquitted, and forever discharged and by the presents does for itself, its successors and assigns release, acquit and forever discharge Capital Metropolitan Transportation Authority (Capital Metro) from and against any claims, debts, demands, or cause of action which the contractor has or may have had a result of furnishing labor, supplies, or materials for the change orders stated above. This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

END OF MODIFICATION # 4