CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY

AUSTIN, TEXAS

	CONTRACT MODIFICATION			
RACT NO:	2. CONTRACT	3. EFFECTIVE DATE	4. CONTRACTOR NAME:	

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS CONTRACT MODIFICATION:		\$0 NO CHANGE	
PRIOR TOTA	AL PRICE: \$ 475,810.95		
NEW TOTAL PRICE: \$ 475,810.95			
7. TERM OR PERIOD OF PERFORMANCE: PRIOR: 6/20/2025 NEW: 6/27/2025		7 days INCREASE	
8. CONTRACT	OR'S EXECUTION:		
Name & Title:		Signature:	
	(Print or type	Date Executed:06 / _20 _ /_2025	
9. CONTRACT	ING OFFICER'S EXECUTION:		
Name: <u>Jeffery Yeomans, Contract Administrator III</u> (Print or type)		Date Executed: 08 / 20 2025_	

10. DESCRIPTION OF CONTRACT MODIFICATION:

This Contract Modification is made in accordance with Exhibit E, Contractual Terms and Conditions, Section 41, CHANGES, to be made a part of hereof for all pertinent purposes. The changes are as follows:

The contract period of performance is extended 7 days for a new expiration date 06/27/25. No additional funds are required and contract total remains the same at \$475,810.95.

[END OF MODIFICATION #3]