## **CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY**

AUSTIN, TEXAS

## CONTRACT MODIFICATION

1. CONTRACT NO: 2. CONTRACT 3. EFFECTIVE DATE 4. CONTRACTOR NAME: 500071 MODIFICATION NO.: 5 OF C.M. EAR Telecommunications, See Block 9 LLC

## 5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS CONTRACT MODIFICATION: \$0 **NO CHANGE** PRIOR TOTAL PRICE: \$475,810.95 **NEW TOTAL PRICE:** \$ 475,810.95 **INCREASE** 7. TERM OR PERIOD OF PERFORMANCE: 61days PRIOR: 8/31/2025 NEW: 10/31/2025 8. CONTRACTOR'S EXECUTION: Carlos Reyes - President Name & Title: Signature: (Print or type Date Executed: 1 2025 9. CONTRACTING OFFICER'S EXECUTION: Name: \_Jeffery Yeomans, Contract Administrator III Signature (Print or type) Date Executed:

## 10. DESCRIPTION OF CONTRACT MODIFICATION:

This Contract Modification is made in accordance with Exhibit E-Revised-2, Contractual Terms and Conditions, Section 41, CHANGES, to be made a part of hereof for all pertinent purposes. The changes are as follows:

Refer to Exhibit E-Revised-1, Contractual Terms and Conditions. Exhibit E-Revised-1 is hereby replaced in its entirety with Exhibit E-Revised-2, attached hereto and incorporated herein for all pertinent purposes. The contract period of performance is extended 61 days for a new expiration date of 10/31/2025. No additional funds are required and contract total remains the same at \$475,810.95.

[END OF MODIFICATION #5]