

CONTRACT MODIFICATION

1. CONTRACT NO: 500109	2. CONTRACT MODIFICATION NO: 3	3. EFFECTIVE DATE OF C.M. See Block 9. below	4. CONTRACTOR NAME: Technology International, Inc.
-------------------------------	---------------------------------------	---	---

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6.AMOUNT OF THIS CONTRACT MODIFICATION:	\$ 2,300.00	INCREASE
PRIOR TOTAL PRICE:	\$ 1,050,704.10	
NEW TOTAL PRICE:	\$ 1,053,004.10	

7. TERM OR PERIOD OF PERFORMANCE: **NO CHANGE**

8.CONTRACTOR'S EXECUTION:

Name & Title: Shaji Habib Manager Signature: E-SIGNED by Shaji Habib on 2025-10-24 13:40:49 CDT Date Executed: October 24, 2025
(Print or type)

9.CONTRACTING OFFICER'S EXECUTION:

Name & Title: Muhammad Abdullah, VP of Procurement & Chief Contracting Officer
Signature: E-SIGNED by Muhammad Abdullah on 2025-10-28 08:19:07 CDT
Date Executed: October 28, 2025

10. DESCRIPTION OF CONTRACT MODIFICATION:

This Modification 3 is issued in accordance with Exhibit E-Revised-1, **CONTRACTUAL TERMS AND CONDITIONS**, Section 12, **CHANGES** to be made a part hereof for all pertinent purposes. The changes are as follows:

1. Change from (13) 500 kcmil mechanical lugs per phase and neutral to (10) 600 kcmil lugs per phase and neutral on both Siemens switchboards for an additional \$2,300 in total.

For and in consideration of the amount stated above, which is the final contract modification amount agreed to by both parties, the receipt of and sufficiency of which is hereby acknowledged and confessed. The contractor has released, acquitted, and forever discharged and by the presents does for itself, its successors and assigns release, acquit and forever discharge Capital Metropolitan Transportation Authority (Capital Metro) from and against any claims, debts, demands, or cause of action which the contractor has or may have had a result of furnishing labor, supplies, or materials for the change orders stated above. This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

END OF MODIFICATION