

CONTRACT MODIFICATION

1. CONTRACT NO: 500116	2. CONTRACT MODIFICATION NO.: 2	3. EFFECTIVE DATE OF C.M. See Block 10	4. CONTRACTOR NAME: Trapeze Software Group, Inc.
---------------------------	------------------------------------	--	---

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS CONTRACT MODIFICATION: NO INCREASE

PRIOR TOTAL PRICE: \$1,518,194.80

NEW TOTAL PRICE: NO CHANGE

7. TERM OR PERIOD OF PERFORMANCE: 147 CALENDAR DAYS

PRIOR: 3/8/2024 - 3/7/2025

NEW: 3/7/2025 – 7/31/2025

8. CONTRACTOR'S EXECUTION:

Name & Title: Tim Bigwood, General Manager WM
(Print or type)

Signature: 
Date Executed: 4 / 17 / 2025

9. CONTRACTING OFFICER'S EXECUTION:

Name: Danny Solano, Contracting Officer
(Print or type)

E-SIGNED by Danny Solano
on 2025-04-28 19:41:51 GMT
Signature: 
Date Executed: April 28, 2025

10. DESCRIPTION OF CONTRACT MODIFICATION:

This modification is issued in accordance with Exhibit E-Revised-1, Contractual Terms and Conditions, Section 20, entitled **CHANGES**; CapMetro is exercising this clause to extend the date to allow for completion of cloud implementation at no additional cost to CapMetro. The contract date is extended to July 31, 2025.

This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

[END OF MODIFICATION #2]