

CONTRACT MODIFICATION

1. CONTRACT NO: 500146 Expo Center Park & Ride Construction	2. CONTRACT MODIFICATION NO: 12	3. EFFECTIVE DATE OF C.M. Refer to Block 9	4. CONTRACTOR NAME: MA Smith Contracting Co, Inc.
--	--	---	--

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS CONTRACT MODIFICATION: (NO CHANGE)

TOTAL ESTIMATED NOT TO EXCEED PRICE: \$17,834,133.90 (NO CHANGE)

7. TERM OR PERIOD OF PERFORMANCE: INCREASE 15 DAYS**PARKING SPACES:****FINAL COMPLETION:**

PRIOR: May 31, 2026

NEW: June 15, 2026

8. CONTRACTOR'S EXECUTION:

Name & Title: Hardin Camp II, Manager
(Print or type)

Signature: _____ Date Executed: _____

E-SIGNED by Hardin Camp II
on 2026-05-30 11:14:07 AKDT

9. CONTRACTING OFFICER'S EXECUTION:

Name & Title: Terry Dudley, Contracts Administrator
(Print or type)

Signature: _____ Date Executed: _____

E-SIGNED by Terry Dudley
on 2026-05-30 15:11:13 AKDT

10. DESCRIPTION OF CONTRACT MODIFICATION:

This contract modification is in accordance with Exhibit E-Revised-9, Contractual Terms and Conditions, Section 42, entitled **CHANGES**, and incorporates the work detailed below:

1. The Final Completion date for Parking Spaces is hereby extended to June 15, 2026, as referenced above (See Section 7 above).

For and in consideration of the amount stated above, which is the final contract modification amount agreed to by both parties, the receipt of and sufficiency of which is hereby acknowledged and confessed. The contractor has released, acquitted, and forever discharged and by the presents does for itself, its successors and assigns release, acquit and forever discharge Capital Metropolitan Transportation Authority (Capital Metro) from and against any claims, debts, demands, or cause of action which the contractor has or may have had a result of furnishing labor, supplies, or materials for the change orders stated above. This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

[END OF MODIFICATION 12]