## **CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY**

AUSTIN, TEXAS

# **CONTRACT MODIFICATION**

1. CONTRACT NO:	2. CONTRACT	3. EFFECTIVE DATE	4. CONTRACTOR NAME:
500160	MODIFICATION NO.: 1	OF C.M.	Right Management
		See Block 10	

# **5. AGREEMENT TO MODIFY CONTRACT:**

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.


6. AMOUNT OF THIS CON	ITRACT MODIFICATION:	\$14,795.00	) INC	CREASE
PRIOR TOTAL PRICE:	\$ 14,795.00			
NEW TOTAL PRICE:	\$ 29,590.00			
7. TERM OR PERIOD OF PRIOR: 05/06/24 NEW: 05/06/25	- 05/05/25	E (1) YEAR	INC	CREASE
8. CONTRACTOR'S EXEC	CUTION: SIGNATURE I	NOT REQUIRED		
Name & Title:(Print or type			Signature:	
			Date Executed:	
9. CONTRACTING OFFICER'S EXECUTION:  Name: Kimberley Craft, CTCD, Contracting Officer (Print or type)				E-SIGNED by Kimberley Craft
		er	Signature: on 2025-05-05 19:10:37 GMT  Date Executed: May 05, 2025	

### 10. DESCRIPTION OF CONTRACT MODIFICATION:

This Contract Modification is made in accordance with RFQ 805134. CapMetro is extending the contract through May 5, 2026, at the pricing detailed below per Section 6, PRICING, to exercise Option 1, Year 2 to be made a part hereof for all pertinent purposes. The total Contract Amount is now \$29,590.00.:

## Option Year 1:

Pricing for line items 1 -7 shall be fully burdened to include all costs to provide the services listed for one unit (program or workshop).



This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

[END OF MODIFICATION #1]