

CONTRACT MODIFICATION

1. CONTRACT NO: 500191	2. CONTRACT MODIFICATION NO: 1	3. EFFECTIVE DATE OF C.M. See Block 9. below	4. CONTRACTOR NAME: Waymap Corp
-------------------------------	---	---	--


5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.


6.AMOUNT OF THIS CONTRACT MODIFICATION:	\$ 22,400.00	INCREASE
PRIOR TOTAL PRICE:	\$ 61,549.00	
NEW TOTAL PRICE:	\$ 83,949.00	

7. TERM OR PERIOD OF PERFORMANCE: **NO CHANGE**
CURRENT TERM: January 8, 2025 – January 7, 2026

8.CONTRACTOR'S EXECUTION:


Name & Title: Celso Zuccollo Signature:  Date Executed: May 01, 2025
(Print or type)

9.CONTRACTING OFFICER'S EXECUTION:

Name & Title: Raymond Lalley, Contract Administrator III Signature:  Date Executed: May 01, 2025

10. DESCRIPTION OF CONTRACT MODIFICATION:

This contract modification is made in accordance with Exhibit E-Revised-2, CONTRACTUAL TERMS AND CONDITIONS, Section 20, CHANGES, to be made part of hereof for all pertinent purposes. The changes are as follows:

1. This modification adds 20 stops and 12 transit stops as detailed in Attachment 1, "CapMetro Contract #500191 Extension Proposal", dated April 23, 2025, attached hereto, and incorporated herein for all pertinent purposes.
2. CapMetro accepts the attachment referenced above and incorporated herein for all pertinent purposes.
3. 

For and in consideration of the amount stated above, which is the final contract modification amount agreed to by both parties, the receipt of and sufficiency of which is hereby acknowledged and confessed. The contractor has released, acquitted, and forever discharged and by the presents does for itself, its successors and assigns release, acquit and forever discharge Capital Metropolitan Transportation Authority (Capital Metro) from and against any claims, debts, demands, or cause of action which the contractor has or may have had a result of furnishing labor, supplies, or materials for the change orders stated above. This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

END OF MODIFICATION