

**CONTRACT MODIFICATION**

**1. CONTRACT NO: 500199,  
Wayfinding and Customer  
Information 2025**

**2. CONTRACT  
MODIFICATION NO: 2**

**3. EFFECTIVE DATE  
OF C.M.  
See Block 9. below**

**4. CONTRACTOR NAME:  
T-Kartor USA Corporation**

**5. AGREEMENT TO MODIFY CONTRACT:**

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

**6.AMOUNT OF THIS CONTRACT MODIFICATION:  
PRIOR TOTAL PRICE: \$252,371.99**

**NO CHANGE**

**7. TERM OR PERIOD OF PERFORMANCE:**

**NO CHANGE**

**PRIOR: November 26, 2025 through November 25, 2026**

**8.CONTRACTOR'S EXECUTION:**

Name & Title: \_\_\_\_\_ (Not Required) Signature: (Not Required) Date Executed: n/a  
(Print or type)

**9.CONTRACTING OFFICER'S EXECUTION:**

Name & Title: Deborah Knutson, E-SIGNED by Deborah Knutson  
Contracts Administrator III on 2026-06-10 08:56:29 CDT Date Executed: June 10, 2026  
(Print or type) Signature: \_\_\_\_\_

**10. DESCRIPTION OF CONTRACT MODIFICATION:**

1. This Contract Modification is made in accordance with Exhibit D, Disadvantaged Business Enterprise Program, Paragraph 2, SUBMISSION OF DBE FORMS, to be made a part hereof for all pertinent purposes.
  - a. This modification 2 is to append revised Schedule C of Subcontractor Participation and Intent to Perform as a DBE/SBE Subcontractor forms to the Contract adding ProGraphix, LLC as a subcontractor.
2.
  - a. Refer to Exhibit D, Schedule C forms. Schedule C forms are replaced with Schedule C forms – Revised-1, to be made part hereof for all pertinent purposes.
3. There is no additional cost and the expiration date remains the same - November 25, 2026.

*For and in consideration of the amount stated above, which is the final contract modification amount agreed to by both parties, the receipt of and sufficiency of which is hereby acknowledged and confessed. The contractor has released, acquitted, and forever discharged and by the presents does for itself, its successors and assigns release, acquit and forever discharge Capital Metropolitan Transportation Authority (Capital Metro) from and against any claims, debts, demands, or cause of action which the contractor has or may have had a result of furnishing labor, supplies, or materials for the change orders stated above. This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.*

**END OF MODIFICATION # 2**