

CONTRACT MODIFICATION

4. CONTRACT NO: 500182 500228	2. CONTRACT MODIFICATION NO: 2	3. EFFECTIVE DATE OF C.M. See Block 9. below	4. CONTRACTOR NAME: Austin Sign Depot, Inc.
--	---------------------------------------	---	--

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6.AMOUNT OF THIS CONTRACT MODIFICATION: **NO CHANGE**


7. PERIOD OF PERFORMANCE: **NO CHANGE**

Current: **April 2, 2025**

8.CONTRACTOR'S EXECUTION:

Name & Title: [no signature required] Signature: _____ Date Executed: _____
(Print or type)

9.CONTRACTING OFFICER'S EXECUTION:

Name & Title: Raymond Lalley, Contract Administrator _____ Signature:  Date Executed: January 27, 2025
(Print or type)

10. DESCRIPTION OF CONTRACT MODIFICATION:

This modification 2 is issued in accordance with Exhibit E, Contractual Terms and Conditions, Section 18, CHANGES to be made a part hereof for all pertinent purposes. The changes are as follows:

1. This modification revises the cover page and table of contents. The contract number is hereby changed from 500182 to 500228, as highlighted.

For and in consideration of the amount stated above, which is the final contract modification amount agreed to by both parties, the receipt of and sufficiency of which is hereby acknowledged and confessed. The contractor has released, acquitted, and forever discharged and by the presents does for itself, its successors and assigns release, acquit and forever discharge Capital Metropolitan Transportation Authority (Capital Metro) from and against any claims, debts, demands, or cause of action which the contractor has or may have had a result of furnishing labor, supplies, or materials for the change orders stated above. This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

END OF MODIFICATION



CONTRACT NO. 500182 500228
(IFB 805819)
MONUMENT AND WAYFINDING SIGNS
FABRICATION AND REPLACEMENT

CONTRACTOR:

AUSTIN SIGN DEPOT, INC.
9421 BURNET RD SRT #A
AUSTIN, TX 78758
Phone: (512) 835-7446

AWARD DATE: August 19, 2024

CONTRACT TERM: One (1) Year from Notice to Proceed

PRICE: \$119,932.32

PROJECT MANAGER: Koushik Narra
Telephone # (925) 364-1124
Email Address Koushik.Narra@capmetro.org

CONTRACT ADMINISTRATOR: Raymond Lalley
Telephone # (512) 369-6513
Email Address Raymond.Lalley@capmetro.org

PROCUREMENT DEPARTMENT
CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY
2910 E. 5th STREET
AUSTIN, TEXAS 78702

CONTRACT 500182 500228

(IFB 805819)

**MONUMENT AND WAYFINDING SIGNS
FABRICATION AND REPLACEMENT**

TABLE OF CONTENTS

ITEM	DESCRIPTION
1	EXHIBIT A - PRICING SCHEDULE
2	EXHIBIT B – REPRESENTATIONS AND CERTIFICATIONS
3	EXHIBIT E - CONTRACTUAL TERMS AND CONDITIONS
4	EXHIBIT F - SCOPE OF WORK
5	EXHIBIT H – AUTHORIZATION OF WORK PRODUCT
6	AMENDMENT 1, DATED 07/23/2024
7	ATTACHMENT A REV-1 – CAPMETRO MONUMENT SIGNS
8	ATTACHMENT B – CAPMETRO SIGNAGE GUIDE