CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY

AUSTIN, TEXAS

CONTRACT MODIFICATION

1. CONTRACT NO: 2. CONTRACT 3. EFFECTIVE DATE 4. CONTRACTOR NAME: Unifirst Corporation See Block 10

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS CONTRACT MODIFICATION: \$3,035.55 INCREASE

PRIOR TOTAL PRICE: \$1,082,044.80

NEW TOTAL PRICE: \$ 1,085,080.35

7. TERM OR PERIOD OF PERFORMANCE: NO CHANGE

PRIOR: 5/27/2025 Through 5/27/2028

NEW: NO CHANGE

8. CONTRACTOR'S EXECUTION:

Name & Title: Jason McFarland General Manager Signature: E-SIGNED by Jason McFarland on 2025-07-30 21:38:06 GMT

(Print or type)

Date Executed: ___July 30, 2025

9. CONTRACTING OFFICER'S EXECUTION:


Name: Kimberley Craft, Contracting Officer Signature: on 2025-07-30 21:57:43 GMT

(Print or type)

Date Executed: July 30, 2025

10. DESCRIPTION OF CONTRACT MODIFICATION:

This Contract Modification is being issued in accordance with Exhibit E – Contractual Terms and Conditions, Section 16, CHANGES to be made a part hereof for all pertinent purposes as detailed below. CapMetro is adding two (2) 3x6 mats, four (4) 4x6 mats, and one (1) 3x10 to a new location 3100 East 5^{th} Street, increasing the Contract by \$3,035.55 as detailed below. The new total contract amount is \$1,085,080.35:



This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

[END OF MODIFICATION #1]