CONTRACT MODIFICATION #1

1. CONTRACT NO: 200808, Compensation Web-Based Subscription	2. CONTRACT MODIFICATION NO.: 1	3. EFFECTIVE DATE OF C.M. See Block 9. below	4. CONTRACTOR NAME: Payscale, Inc.

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS CONTRACT MODIFICATION: NO PRICING CHANGE WITH THIS MOD

The total contract amount is $36,000.00

7. TERM OR PERIOD OF PERFORMANCE: NO CHANGE

Contract ends April 29, 2023

8. CONTRACTOR'S EXECUTION:

Name & Title: **CONTRACTOR DOES NOT NEED TO SIGN**

9. CONTRACTING OFFICER'S EXECUTION:

Name & Title: **Anita Deibert, Manager, Acquisition & Contract Admin**   Signature:_____
              (Print or type)

Date Executed: **_____**

10. DESCRIPTION OF CONTRACT MODIFICATION:

Modification 1 is issued to incorporate the Payscale Amendment 1 into the contract. Payscale Amendment 1 is attached hereto and incorporated herein for all pertinent purposes.

For and in consideration of the amount stated above, which is the final contract modification amount agreed to by both parties, the receipt of and sufficiency of which is hereby acknowledged and confessed. The contractor has released, acquitted, and forever discharged and by the presents does for itself, its successors and assigns release, acquit and forever discharge Capital Metropolitan Transportation Authority (Capital Metro) from and against any claims, debts, demands, or cause of action which the contractor has or may have had a result of furnishing labor, supplies, or materials for the change orders stated above. This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

END OF MODIFICATION #1