CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY

AUSTIN, TEXAS

CONTRACT MODIFICATION

1. CONTRACT NO: 200829	2. CONTRACT MODIFICATION NO.: 6	3. EFFECTIVE DATE OF C.M. See Block 10	4. CONTRACTOR NAME: World Wide Technology

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS CONTRACT MODIFICATION: **NO CHANGE**

7. TERM OR PERIOD OF PERFORMANCE: **90 Calendar Days**   **INCREASE**

PRIOR:

Implementation Period of Performance one (1) year from the contract Notice to Proceed:

July 18, 2022, through January 13, 2024.

Maintenance and Support one (1) year from completion of implementation:

January 13, 2024, through January 12, 2025.

NEW:

Implementation Period of Performance one (1) year from the contract Notice to Proceed:

July 18, 2022, through April 12, 2024.

Maintenance and Support one (1) year from completion of implementation:

April 12, 2024, through April 12, 2025.

8. CONTRACTOR'S EXECUTION:

Name & Title: Gregory Brush

(Print or type)

Signature: _____

Date Executed: January 17, 2024

9. CONTRACTING OFFICER'S EXECUTION:

Name: **Deborah Knutson, Buyer III**

(Print or type)

Signature: _____

Date Executed: _____

10. DESCRIPTION OF CONTRACT MODIFICATION:

This Contract modification authorizes a no-cost time extension for 90 calendar days of the Implementation Period of Performance for the Network Infrastructure 2022 project and is in accordance with Exhibit E, Paragraph 19, CHANGES. The new date for completion of the Implementation Period of Performance is April 12, 2024.

Cost impact: $0.00

All other terms of the original Statement of Work remain in effect.

This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

[END OF MODIFICATION #6]

Revised 01/09/2020