CONTRACT MODIFICATION

1. CONTRACT NO: 500174	2. CONTRACT MODIFICATION NO: 3	3. EFFECTIVE DATE OF C.M. See Block 9. below	4. CONTRACTOR NAME: Xorail, Inc.

5. AGREEMENT TO MODIFY CONTRACT:
The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6.AMOUNT OF THIS CONTRACT MODIFICATION: $24,177.00 INCREASE

PRIOR TOTAL PRICE: $87,025.00
NEW TOTAL PRICE: $111,202.00

7. TERM OR PERIOD OF PERFORMANCE: 12 MONTHS INCREASE

PRIOR: 02/06/2025 – 02/06/2026
NEW: 02/06/2026 – 02/06/2027

8.CONTRACTOR'S EXECUTION:

Name & Title: Not Required
(Print or type)

Signature: Not Required

Date Executed: _____

9.CONTRACTING OFFICER'S EXECUTION:

Name & Title: **Deborah Knutson, CPPB,**
Contracts Administrator II
(Print or type)

Signature: E-SIGNED by Deborah Knutson on 2026-02-05 16:50:33 CST

Date Executed: February 05, 2026

10. DESCRIPTION OF CONTRACT MODIFICATION:

1. This Contract Modification is made in accordance with Exhibit E – Revised-1, Contractual Terms and Conditions, Paragraph 4, OPTION TO EXTEND CONTRACT TERM, to be made a part hereof for all pertinent purposes.

2. This modification 3 exercises a twelve (12) month unilateral option to extend the contract (from 02/06/2026 through 02/06/2027) at the pricing stated in Exhibit A – Revised-1, Pricing Schedule, Section 7, Pricing: Option Periods 1-6, Item 2, Maintenance and Warranty - Option Period 2 (Contract Year 3).

3. The new expiration date is February 6, 2027.

For and in consideration of the amount stated above, which is the final contract modification amount agreed to by both parties, the receipt of and sufficiency of which is hereby acknowledged and confessed. The contractor has released, acquitted, and forever discharged and by the presents does for itself, its successors and assigns release, acquit and forever discharge Capital Metropolitan Transportation Authority (Capital Metro) from and against any claims, debts, demands, or cause of action which the contractor has or may have had a result of furnishing labor, supplies, or materials for the change orders stated above. This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

END OF MODIFICATION # 3