CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY
AUSTIN, TEXAS

CONTRACT MODIFICATION

1. CONTRACT NO: 200645 2. CONTRACT 3. EFFECTIVE DATE | 4. CONTRACTOR NAME:
MODIFICATION NO: 10 OF C.M. Unity Contractor Service, Inc.
See Block 9. below

5. AGREEMENT TO MODIFY CONTRACT:
The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below,
pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract
(including, but not limited to, price, delivery, and completion date) remain unchanged.

6.AMOUNT OF THIS CONTRACT MODIFICATION: $ 47,000.00

PRIOR TOTAL PRICE: $ 1,777,649.00

NEW TOTAL PRICE: $ 1,824,649.00
7. TERM OR PERIOD OF PERFORMANCE: 2 MONTH INCREASE
PREVIOUS TERM: February 8, 2021 — February 7, 2026
NEW TERM: February 8, 2021 — April 7, 2026

8.CONTRACTOR’S EXECUTION:

Name & Title: [CONTRACTOR NOT REQUIRED TO SIGN] Signature: Date Executed:
(Print or type)
9.CONTRACTING OFFICER’S EXECUTION:
VP of Procurement E-SIGNED by Muhammad Abdullah
on 2026-01-23 15:31:58 CST J 23, 2026
Name & Title: Muhammad Abdullah Signature: Date Executed: anuaty

(Print or type)

10. DESCRIPTION OF CONTRACT MODIFICATION:

This Modification 10 is issued in accordance with Exhibit E, Contractual Terms and Conditions, Section 5,
ADDITIONAL OPTION TO EXTEND CONTRACT PERFORMANCE to be made a part hereof for all pertinent
purposes. The changes are as follows:

1. This Modification is issued to exercise a two (2) month unilateral extension option in accordance with all items
specified in Exhibit A-1-Revised-5, Section 4, OPTION PERIOD 3 (YEAR 5 OF THE CONTRACT)

2. The Term of the Contract is hereby extended to April 7, 2026.

For and in consideration of the amount stated above, which is the final contract modification amount agreed to by both parties, the receipt of and
sufficiency of which is hereby acknowledged and confessed. The contractor has released, acquitted, and forever discharged and by the presents
does for itself, its successors and assigns release, acquit and forever discharge Capital Metropolitan Transportation Authority (Capital Metro) from
and against any claims, debts, demands, or cause of action which the contractor has or may have had a result of furnishing labor, supplies, or
materials for the change orders stated above. This modification may be executed in multiple originals, and an executed facsimile shall have the
same force and effect as an original document.

END OF MODIFICATION
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Questions regarding Supplier Diversity (i.e., DBE/SBE) Exhibit D requirements under the contract should be directed to sbpc@capmetro.org




