CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY
AUSTIN, TEXAS

CONTRACT MODIFICATION

1. CONTRACT NO: 2. CONTRACT 3. EFFECTIVE DATE 4, CONTRACTOR NAME:
200741 MODIFICATION NO.: 4 OF C.M. Petroleum Traders
See Block 10 Corporation

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the
terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited
to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS CONTRACT MODIFICATION: $8,807,248.36 INCREASE

PRIOR TOTAL PRICE: $ 28,925,416.26
NEW TOTAL PRICE: $ 37,732,664.62

7.TERM OR PERIOD OF PERFORMANCE: 12 MONTHS INCREASE
PRIOR: 10/01/2023 — 09/30/2024
NEW: 10/01/2024 — 09/30/2025

8.CONTRACTOR’S EXECUTION:

Name & Title: (Not Required) Signature: (Not Required)
(Print or type)

Date Executed:

9. CONTRACTING OFFICER’S EXECUTION:
E-SIGNED by Muhammad Abdullah

Name: _Muhammad Abdullah, C.P.M., Chief Contracting Officer Signature: oS0 21:27:31 GMT

(Print or type)

Date Executed: September 30, 2024

10. DESCRIPTION OF CONTRACT MODIFICATION:

This Contract Modification summarizes exercising Option 3, Year 4 of Contract 200741, Diesel Fuel:

This modification is in accordance with Exhibit E, Contractual Terms and Conditions, Section 4, entitted OPTION TO EXTEND
CONTRACT TERM.

1. The Authority is exercising Option 3, Year 4 of the contract under this clause. The new contract end date is September
30, 2025. The new estimated amount for the option year is $8,807,248.36.

This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an
original document.

[END OF MODIFICATION # 4]
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