CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY
AUSTIN, TEXAS

CONTRACT MODIFICATION

1. CONTRACT NO: 2. CONTRACT 3. EFFECTIVE DATE 4. CONTRACTOR NAME:
200806 MODIFICATION NO.: 01 OF C.M. Modern Rail Systems
See Block 09

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the
terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited
to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS CONTRACT MODIFICATION: NO CHANGE

PRIOR TOTAL PRICE: $
NEW TOTAL PRICE: $

7. TERM OR PERIOD OF PERFORMANCE: NO CHANGE
PRIOR:
NEW:

8. CONTRACTOR’S EXECUTION:

Name & Title: Anthony Ortolani - Area Manager Signature: Wﬁﬁ C){jg

(Print or type)

Date Executed: _ 09 / 24 | 2024

9. CONTRACTING OFFICER’S EXECUTION:

Name & Title: Jeffery Yeomans, Contracting Officer Signature:
(Print or type)

Date Executed: _ 9/ 25 | 2024

10. DESCRIPTION OF CONTRACT MODIFICATION: This modification makes the following change to the Contract for all
pertinent purposes:

CapMetro is directing this modification pursuant to Exhibit E, Contractual Terms and Conditions, Section 43 (a) entitled
CHANGES, to be made a part hereof for all pertinent purposes. The changes are as follows:

1. Reference Exhibit E, Contractual Terms and Conditions Section 13. SUBCONTRACTORS AND OUTSIDE
CONSULTANTS. In accordance with this clause, the Authority hereby accepts as additional subcontractors under Contract
No. 200806 the following:

KB Signaling Operation, LLC
(Alstrom Group)

2712 S. Dillingham Road
Grain Valley, MO 64029

2. Reference Exhibit A-1, Pricing Schedule for KB Signaling Operation, LLC, which is hereby incorporated for all pertinent
purposes.

3. Reference Exhibit D, Schedule C, Subcontractor Participation, which is hereby incorporated for all pertinent purposes.
4. All other terms and conditions remain the same and in full force and effect.

This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an
original document.
[END OF MODIFICATION #01]
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The remainder of Exhibit A
— Pricing Schedule has
been redacted.

For further information regarding Exhibit A, you may:

o Reach out to the Contractor directly via the Contractor contact
details provided on the cover page of this contract.

OR

e Submit a public information request directly to PIR@capmetro.org.

For more information regarding the Public Information Act and submitting public information requests,
follow this link to our website: https://www.capmetro.org/legal/



https://www.capmetro.org/legal/

	ContractModificationForm-v3-PRC-BP
	CONTRACT MODIFICATION
	PRIOR TOTAL PRICE:    $
	PRIOR:
	NEW:

	Date Executed: _____/_____/_2024_
	Date Executed: _____/_____/_2024_



	MRS Task Order 5 Document 200806-Ex-A-1 HRB
	Schedule
	Task Orders

	2024.09.04_Schedule C
	REQUIRED SUBMITTAL IF SUBCONTRACTORS ARE UTILIZED CAPITAL METRO

	Copy of MRS Task Order 5 Document 200806-Ex-A-1 HRB.pdf
	Schedule
	Task Orders

	RedactionNotice-Exhibit-A.pdf
	The remainder of Exhibit A – Pricing Schedule has been redacted.
	For further information regarding Exhibit A, you may:
	 Reach out to the Contractor directly via the Contractor contact details provided on the cover page of this contract.
	OR
	 Submit a public information request directly to PIR@capmetro.org.
	For more information regarding the Public Information Act and submitting public information requests, follow this link to our website: https://www.capmetro.org/legal/




