CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY
AUSTIN, TEXAS

CONTRACT MODIFICATION #9

1. CONTRACT NO: 2. CONTRACT 3. EFFECTIVE DATE | 4. CONTRACTOR NAME:
200839 MODIFICATION NO.: 9 OF C.M. See 22" Century Technologies,
Block 9. below Inc.

5. AGREEMENT TO MODIFY CONTRACT:
The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below,
pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract
(including, but not limited to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS CONTRACT MODIFICATION: NO CHANGE

7. TERM OR PERIOD OF PERFORMANCE: NO CHANGE

8. CONTRACTOR’S EXECUTION:
Isha Sharma 22nd Century Signature: o 2034.00.04 03538 G

(print or type)
Date Executed: September 04, 2024

Name & Title:

9.CONTRACTING OFFICER’S EXECUTION:

Name & Title: Raymond Lalley, Contracts Administrator lll E-SIGNED by Raymond Lally
Signature_ oon 2024-09-04 09:35:15 CDT

(Print or type)

Date Executed: September 04, 2024

10. DESCRIPTION OF CONTRACT MODIFICATION:

This contract modification is made in accordance with Exhibit E-Revised-1, Contractual Terms and Conditions,
Section 19. CHANGES, to be made part of hereof for all pertinent purposes. The changes are as follows:

Refer to Exhibit A-Revised-8, FPR PRICING. Exhibit A-1-Revised-8 is hereby replaced in its entirety with
Exhibit A-1-Revised-9, attached hereto and incorporated herein for all pertinent purposes. This modification
modifies Building Information Modeling (BIM) Coordinator Ill, attached hereto and incorporated herein for all
pertinent purposes, incorporating the fully burdened hourly rates reflected in Exhibit A-1-Revised-9 as follows:

Section 7.C. OPTION PERIOD 1, new item numbers 30 (a-c)
Section 7.D. OPTION PERIOD 2, new item numbers 30 (a-c)
Section 7.E. OPTION PERIOD 3, new item numbers 30 (a-c)

For and in consideration of the amount stated above, which is the final contract modification amount agreed to by both parties, the
receipt of and sufficiency of which is hereby acknowledged and confessed. The contractor has released, acquitted, and forever
discharged and by the presents does for itself, its successors and assigns release, acquit and forever discharge Capital
Metropolitan Transportation Authority (Capital Metro) from and against any claims, debts, demands, or cause of action which the
contractor has or may have had a result of fumishing labor, supplies, or materials for the change orders stated above. This
madification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original
document.
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The remainder of Exhibit A
— Pricing Schedule has
been redacted.

For further information regarding Exhibit A, you may:

o Reach out to the Contractor directly via the Contractor contact
details provided on the cover page of this contract.

OR

e Submit a public information request directly to PIR@capmetro.org.

For more information regarding the Public Information Act and submitting public information requests,
follow this link to our website: https://www.capmetro.org/legal/



https://www.capmetro.org/legal/
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