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CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY 

AUSTIN, TEXAS 

CONTRACT MODIFICATION 

1. CONTRACT NO:
200879 

2. CONTRACT
MODIFICATION NO.: 1

3. EFFECTIVE DATE
OF C.M. see item 9

4. CONTRACTOR NAME:
 Stantec Architecture, Inc. 

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the
terms and conditions of the Contract.  Except as modified herein, all other provisions of the Contract (including, but not limited
to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS MODIFICATION: (NO CHANGE) 

Prior NTE Amount:

New NTE Amount:

7. TERM OF THIS MODIFICATION: (NO CHANGE) 

 Prior Expiration Date:

 New Expiration Date:

8. CONTRACTOR’S EXECUTION:

Name: ____________________________________ Signature: 
 (print or type) 

Date Executed: __                    

9. CONTRACTING OFFICER’S EXECUTION:

Name:  Kirk Perry, Contracts Administrator   Signature: 
 (print or type) 

Date Executed: __  

10. DESCRIPTION OF CONTRACT MODIFICATION:

This modification makes the following changes to the Contract for all pertinent purposes: 

Capital Metro is directing this modification pursuant to Exhibit E Revised-1, Contractual Terms and Conditions, Section 22
(b) entitled CHANGES, to be made a part hereof for all pertinent purposes, the changes are as follows:

1) Reference Exhibit E Revised-1, Contractual Terms and Conditions Section 17, Subcontractors and Outside
Consultants.  In accordance with this Clause, the Authority hereby accepts X5 Engineering Inc. as an additional
subcontractor under contract #200879. The subcontractor’s information is as follows:

X5 Engineering Inc. 
11 Scarlet Ridge 
Austin, TX  78737 
P:  512-815-2959 
E:  msestak@x5eng.com 

2) Reference Exhibit A-1, Pricing Schedule from X5 Engineering Inc. which is hereby incorporated for all pertinent
purposes.

(This Modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an 

original document.) 

[ END OF MODIFICATION #1 ] 

Merlin Maley, Senior Principal

Feb. 1, 2023

Kirk Perry
2/1/2023



 
 

The remainder of Exhibit A 
– Pricing Schedule has 

been redacted. 
 

 
 
 
 

For further information regarding Exhibit A, you may: 
 
 

• Reach out to the Contractor directly via the Contractor contact 
details provided on the cover page of this contract. 
 

OR 
 

• Submit a public information request directly to PIR@capmetro.org. 
 
 
 
 

For more information regarding the Public Information Act and submitting public information requests, 
follow this link to our website: https://www.capmetro.org/legal/ 

https://www.capmetro.org/legal/
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