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CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY 
AUSTIN, TEXAS 

               
CONTRACT MODIFICATION 

               
1.  CONTRACT NO: 500013 

Bus Electrification Phase 2 
Project - 2910 

2. CONTRACT 
MODIFICATION NO:  04 

3. EFFECTIVE DATE  
    OF C.M. See Block 9 

4. CONTRACTOR NAME: 
Camber Operating Company, 

Inc.   
5. AGREEMENT TO MODIFY CONTRACT: 
 The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the 

terms and conditions of the Contract.  Except as modified herein, all other provisions of the Contract (including, but not limited 
to, price, delivery, and completion date) remain unchanged.  

                 
6. AMOUNT OF THIS CONTRACT MODIFICATION:           (NO CHANGE) 
 
 PRIOR TOTAL ESTIMATED NOT TO EXCCED PRICE: $  4,575,000.00 
 NEW TOTAL ESTIMATED NOT TO EXCEED PRICE:    NO CHANGE 
          

7. TERM OR PERIOD OF PERFORMANCE:     (EXTENDED TO 12/20/2024) 
  
 PRIOR: 06/23/2024   
 NEW: 12/20/2024 
         
8. Proterra Operating Company, Inc. (“CONTRACTOR”): 
 
Name & Title: Brendan Harney, President Camber Operating Company, Inc. Signature:   ______ 
                                       (Print or type)  
  Date Executed: _____/_____/__ 
               
9. CONTRACTING OFFICER’S EXECUTION (“CAPMETRO”):        

 
Name: Muhammad Abdullah, VP Procurement & Chief Contracting Officer Signature:          
        (Print or type) 
  Date Executed: _____/_____/__ 
               
10. DESCRIPTION OF CONTRACT MODIFICATION:    
This Modification 4 is issued to make the following changes to the contract in accordance with EXHIBIT E-Revised-1, Contractual 
Terms and Conditions, Section 42, entitled CHANGES: 
 

1. Extend the contract completion date to December 20, 2024. 
 
The amount stated above is the final contract modification amount agreed to by both parties. Upon receipt of payments totaling 
this amount, the Contractor, for itself, its successors and assigns will release, acquit and forever discharge Capital Metropolitan 
Transportation Authority (CapMetro) from and against any claims, debts, demands, or cause of action which the Contractor has 
or may have had a result of furnishing labor, supplies, or materials for the change stated above. This modification may be executed 
in multiple originals, and an executed facsimile or email copy shall have the same force and effect as the original document. 
 

[END OF MODIFICATION #04] 
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