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CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY
AUSTIN, TEXAS

CONTRACT MODIFICATION #1

1.  CONTRACT NO: 
500017 500066

2. CONTRACT 
MODIFICATION NO.:  1

3. EFFECTIVE DATE 
    OF C.M.   See 

Block 9. below

4. CONTRACTOR NAME:
Elk Electric, Inc.

5. AGREEMENT TO MODIFY CONTRACT:
The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, 
pursuant to the terms and conditions of the Contract.  Except as modified herein, all other provisions of the Contract 
(including, but not limited to, price, delivery, and completion date) remain unchanged. 

6. AMOUNT OF THIS CONTRACT MODIFICATION:  N/A      

7. TERM OR PERIOD OF PERFORMANCE:  

2/13/2023 – 2/13/2025

8. CONTRACTOR’S EXECUTION:      

Name & Title: CONTRACTOR DOES NOT NEED TO SIGN Signature: 
                                    (print or type)

Date Executed: 

9.CONTRACTING OFFICER’S EXECUTION:

Name & Title: Raymond Lalley, Contract Administrator III
Signature:

Date Executed: ___________                                                 

10. DESCRIPTION OF CONTRACT MODIFICATION:

This contract modification is made in accordance with Exhibit E-Revised-1, Section 18. CHANGES, to be made 
part of hereof for all pertinent purposes. The changes are as follows: 

1. This modification revised cover page contract number is hereby changed from 500017 to 500066, as 
highlighted.

For and in consideration of the amount stated above, which is the final contract modification amount agreed to by both parties, the 
receipt of and sufficiency of which is hereby acknowledged and confessed. The contractor has released, acquitted, and forever 
discharged and by the presents does for itself, its successors and assigns release, acquit and forever discharge Capital 
Metropolitan Transportation Authority (Capital Metro) from and against any claims, debts, demands, or cause of action which the 
contractor has or may have had a result of furnishing labor, supplies, or materials for the change orders stated above. This 
modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original 
document.

END OF MODIFICATION #1
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