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Questions regarding Supplier Diversity (i.e., DBE/SBE) Exhibit D requirements under the contract should be directed to sbpc@capmetro.org

CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY

AUSTIN, TEXAS

CONTRACT MODIFICATION

1.  CONTRACT NO: 500066 2. CONTRACT 
MODIFICATION NO:  5

3. EFFECTIVE DATE 
    OF C.M.
See Block 9. below

4. CONTRACTOR NAME:
Elk Electric, Inc.

5. AGREEMENT TO MODIFY CONTRACT:
The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, 
pursuant to the terms and conditions of the Contract.  Except as modified herein, all other provisions of the Contract 
(including, but not limited to, price, delivery, and completion date) remain unchanged. 

6.AMOUNT OF THIS CONTRACT MODIFICATION:      $    326,390.00 INCREASE
PRIOR TOTAL PRICE:    $ 1,467,320.00
NEW TOTAL PRICE:         $ 1,793,710.00

7. TERM OR PERIOD OF PERFORMANCE:      12 MONTH                   INCREASE

PRIOR:      FEBRUARY 13,2026

NEW:      FEBRUARY 13,2027

8.CONTRACTOR’S EXECUTION:  

Name & Title: _[CONTRACTOR DOES NOT NEED TO SIGN] Signature:   Date Executed:_______
                             (Print or type) 

9.CONTRACTING OFFICER’S EXECUTION:

Name & Title: _____________________________________  Signature: __ ______  Date Executed:_______
    (Print or type)

10. DESCRIPTION OF CONTRACT MODIFICATION:

This Modification 5 is issued in accordance with Exhibit E, Contractual Terms and Conditions, Section 4, OPTION 
TO EXTEND CONTRACT TERM to be made a part hereof for all pertinent purposes. The changes are as follows:

1. This Modification is issued to exercise a twelve (12) month unilateral extension option in accordance with  
Exhibit A-Revised-1, Section 10, PRICING FOR ELECTRICAL SERVICES OUTLINED IN EXHIBIT F – 
SCOPE OF SERVICES OPTION PERIOD 2 – YEAR 4 OF THE CONTRACT, at the fully burdened rates as 
indicated with items 1-7.

2. The Term of the Contract is hereby extended to February 13, 2027.

For and in consideration of the amount stated above, which is the final contract modification amount agreed to by both parties, the receipt of and 
sufficiency of which is hereby acknowledged and confessed. The contractor has released, acquitted, and forever discharged and by the presents 
does for itself, its successors and assigns release, acquit and forever discharge Capital Metropolitan Transportation Authority (Capital Metro) from 
and against any claims, debts, demands, or cause of action which the contractor has or may have had a result of furnishing labor, supplies, or 
materials for the change orders stated above. This modification may be executed in multiple originals, and an executed facsimile shall have the 
same force and effect as an original document.

END OF MODIFICATION


