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CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY
AUSTIN, TEXAS

CONTRACT MODIFICATION

1.  CONTRACT NO: 
500078

2. CONTRACT 
MODIFICATION NO.:  2

3. EFFECTIVE DATE 
    OF C.M.   
            See Block 10

4. CONTRACTOR NAME:
WW Grainger 

5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the 
terms and conditions of the Contract.  Except as modified herein, all other provisions of the Contract (including, but not limited 
to, price, delivery, and completion date) remain unchanged. 

6. AMOUNT OF THIS CONTRACT MODIFICATION:  $814,900.00  INCREASE 

PRIOR TOTAL PRICE:  $ 1,515,200.00

   NEW TOTAL PRICE:      $ 2,330,100.00

7. TERM OR PERIOD OF PERFORMANCE:                      ONE (1) YEAR                    INCREASE
    PRIOR: 6/1/2024 - 6/1/2025

NEW:    6/1/2025 – 6/1/2026

8. CONTRACTOR’S EXECUTION:            SIGNTURE NOT REQUIRED

Name & Title:                                                  Signature:
                                     (Print or type)

      Date Executed: _____________

9. CONTRACTING OFFICER’S EXECUTION:

Name:   Muhammad Abdullah, C.P.M., Chief Contracting Officer           Signature:
    (Print or type)

      Date Executed: ______________

10. DESCRIPTION OF CONTRACT MODIFICATION:

This Contract Modification is being issued in accordance with Exhibit E–Revised-1, Contractual Terms and Conditions, Section 4, 
Option to Extend Term, to exercise Option 2, Year 3, of the Contract, to be made a part hereof for all pertinent purposes. This 
modification is extending the contract term from June 1, 2025, to June 1, 2026, at the total not to exceed pricing detailed below:

    

This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an 
original document.

[END OF MODIFICATION #2]


