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Questions regarding Supplier Diversity (i.e., DBE/SBE) Exhibit D requirements under the contract should be directed to sbpc@capmetro.org 

CAPITAL METROPOLITAN TRANSPORTATION AUTHORITY

AUSTIN, TEXAS 

CONTRACT MODIFICATION 

1.  CONTRACT NO: 500268  2. CONTRACT 
MODIFICATION NO: 1 

3. EFFECTIVE DATE  
    OF C.M. 
See Block 9. below 

4. CONTRACTOR NAME: 
ECB Solutions, LLC 

5. AGREEMENT TO MODIFY CONTRACT: 
 The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, 

pursuant to the terms and conditions of the Contract.  Except as modified herein, all other provisions of the Contract 
(including, but not limited to, price, delivery, and completion date) remain unchanged.  

                 

6. AMOUNT OF THIS CONTRACT MODIFICATION:       $   2,500.00 INCREASE 
 PRIOR TOTAL PRICE:      $ 73,000.00 
 NEW TOTAL PRICE:           $ 75,500.00  
        

7.  TERM OR PERIOD OF PERFORMANCE:       NO CHANGE 

 
        
8. CONTRACTOR’S EXECUTION:    

 
Name & Title: _____________________________________  Signature:     Date Executed:_______ 
                               (Print or type)  
               
9. CONTRACTING OFFICER’S EXECUTION:  

 
Name & Title: _____________________________________  Signature: __ ______  Date Executed:_______ 
        (Print or type)   
               
10. DESCRIPTION OF CONTRACT MODIFICATION:    

This modification 1 is made in accordance with Exhibit E, Contractual Terms, and Conditions, Section 11, 
CHANGES, attached hereto and made a part of hereof for all pertinent purposes.  

  
1. This modification reflects the addition of a cost related to the on-site ‘witness’ test inspection cost of 

$2,500.00 as detailed in Exhibit E, Section 17, Inspection. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
For and in consideration of the amount stated above, which is the final contract modification amount agreed to by both parties, the receipt of and 
sufficiency of which is hereby acknowledged and confessed. The contractor has released, acquitted, and forever discharged and by the presents 
does for itself, its successors and assigns release, acquit and forever discharge Capital Metropolitan Transportation Authority (Capital Metro) from 
and against any claims, debts, demands, or cause of action which the contractor has or may have had a result of furnishing labor, supplies, or 
materials for the change orders stated above. This modification may be executed in multiple originals, and an executed facsimile shall have the 
same force and effect as an original document. 
 
 

END OF MODIFICATION 


