

CONTRACT MODIFICATION

1. CONTRACT NO: 200107, Rail Operations Consulting Services	2. CONTRACT MODIFICATION NO.: 12	3. EFFECTIVE DATE OF C.M. See Block 9. below	4. CONTRACTOR NAME: LTK Engineering Services
--	---	---	---


5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS CONTRACT MODIFICATION: NO CHANGE
NOT-TO-EXCEED TOTAL PRICE:

7. TERM OR PERIOD OF PERFORMANCE: NO CHANGE
PRIOR: August 22, 2022
NEW: August 22, 2022

8. CONTRACTOR'S EXECUTION:

Name & Title: Christopher Lawlor, Senior Vice President Signature:  Date Executed: 08/10/2021
(print or type)

9. CONTRACTING OFFICER'S EXECUTION:

Name & Title: Tracee Metterle, Contracting Officer Signature: Tracee Metterle Date Executed: August 10, 2021
(print or type)

10. DESCRIPTION OF CONTRACT MODIFICATION:

This modification makes the following changes to the Contract for all pertinent purposes:

Capital Metro is directing this modification pursuant to Exhibit E - Revised-2, Contractual Terms and Conditions, Section 15 entitled **CHANGES**, to be made a part hereof for all pertinent purposes, the changes are as follows:

- 1) Refer to Exhibit A, Revised-6, Pricing Schedule. Exhibit A, Revised-6, shall be replaced in its entirety with **Exhibit A, Revised-7**, attached hereto and made a part hereof for all pertinent purposes. Changes are highlighted in yellow and marked with a vertical line in the margin.
- 2) Fully burdened labor rates for 3 new LTK personnel are added to Exhibit A, Revised-7, Pricing Schedule, Sections 11-13.
- 3) Reference Exhibit E - Revised-2, Contractual Terms and Conditions Section 12, Subcontractors and Outside Consultants. In accordance with this Clause, the Authority hereby accepts Bowman Engineering and Consulting Inc. as an additional sub-contractor under contract 200107. The sub-contractors' information is as follows:

Bowman Engineering and Consulting Inc.
7128 Envoy Court
Dallas, TX 75247
- 4) LTK Engineering Services' proposal dated July 16, 2021; the Authority hereby accepts this proposal. This scope of work/proposal is to be assigned under Task Order 13 - Revision-2, Red Line Optimization and will be executed as such task order.
- 5) Fully burdened labor rates for three Bowman Engineering and Consulting Inc. personnel are added to Exhibit A, Revised-7, Pricing Schedule, Sections 11-13.
- 6) All other Terms and Conditions remain the same and in full force and effect and apply to this sub-contractor.

Bowman Engineering and Consulting Inc. shall adhere to Contract 200107, Exhibit F - Scope of Services, section 1. (c) which states, "There will be no requirement for engineering or architectural services associated with this contract."

For and in consideration of the amount stated above, which is the final contract modification amount agreed to by both parties, the receipt of and sufficiency of which is hereby acknowledged and confessed. The contractor has released, acquitted, and forever discharged and by the presents does for itself, its successors and assigns release, acquit and forever discharge Capital Metropolitan Transportation Authority (Capital Metro) from and against any claims, debts, demands, or cause of action which the contractor has or may have had a result of furnishing labor, supplies, or materials for the change orders stated above.

This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

END OF MODIFICATION 12

The remainder of Exhibit A – Pricing Schedule has been redacted.

For further information regarding Exhibit A, you may:

- Reach out to the Contractor directly via the Contractor contact details provided on the cover page of this contract.

OR

- Submit a public information request directly to PIR@capmetro.org.

For more information regarding the Public Information Act and submitting public information requests, follow this link to our website: <https://www.capmetro.org/legal/>