

CONTRACT MODIFICATION

1. CONTRACT NO: 200107, Rail Operations Consulting Services	2. CONTRACT MODIFICATION NO.: 24	3. EFFECTIVE DATE OF C.M. See Block 9. below	4. CONTRACTOR NAME: Hatch Associates Consultants, Inc. (Formerly LTK Engineering Services)
--	---	---	---


5. AGREEMENT TO MODIFY CONTRACT:

The parties hereto agree to modify the Contract identified in Block 1, above, as described in Block 10, below, pursuant to the terms and conditions of the Contract. Except as modified herein, all other provisions of the Contract (including, but not limited to, price, delivery, and completion date) remain unchanged.

6. AMOUNT OF THIS CONTRACT MODIFICATION: NO CHANGE
NOT-TO-EXCEED TOTAL PRICE:

7. TERM OR PERIOD OF PERFORMANCE: NO CHANGE
PRIOR: February 22, 2024
NEW: February 22, 2024

8. CONTRACTOR'S EXECUTION:

Name & Title: Jody Bleam - Finance Dir - USA Signature:  Date Executed: 7/24/2023
(print or type)

9. CONTRACTING OFFICER'S EXECUTION:

Name & Title: Tracee Metterle, Contracting Officer Signature: _____ Date Executed: July 24, 2023
(print or type)

10. DESCRIPTION OF CONTRACT MODIFICATION:

This modification is made in accordance with Exhibit E-Revised-2, Contractual Terms and Conditions, Section 15, CHANGES, to be made a part hereof for all pertinent purposes. The changes are as follows:

1. Refer to Exhibit A, Revised-14, Pricing Schedule. Exhibit A, Revised-14, shall be replaced in its entirety with **Exhibit A, Revised-15**, attached hereto and made a part hereof for all pertinent purposes. Changes are highlighted in yellow and marked with a vertical line in the margin.
 - a. This Modification adds the fully burdened labor rate for two Hatch staff members to Exhibit A, Revised-15, Pricing Schedule, Section 13.
 - Diane Finkel, Document Control
 - Sadie Parker, Railway Consultant

For and in consideration of the amount stated above, which is the final contract modification amount agreed to by both parties, the receipt of and sufficiency of which is hereby acknowledged and confessed. The contractor has released, acquitted, and forever discharged and by the presents does for itself, its successors and assigns release, acquit and forever discharge Capital Metropolitan Transportation Authority (Capital Metro) from and against any claims, debts, demands, or cause of action which the contractor has or may have had a result of furnishing labor, supplies, or materials for the change orders stated above.

This modification may be executed in multiple originals, and an executed facsimile shall have the same force and effect as an original document.

END OF MODIFICATION 24

The remainder of Exhibit A – Pricing Schedule has been redacted.

For further information regarding Exhibit A, you may:

- Reach out to the Contractor directly via the Contractor contact details provided on the cover page of this contract.

OR

- Submit a public information request directly to PIR@capmetro.org.

For more information regarding the Public Information Act and submitting public information requests, follow this link to our website: <https://www.capmetro.org/legal/>